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IM 90-1(141)0

STPX 45(29)

STPS 471-1(7)0

CM 45(32)

IM 90-1(138)5

LOOKOUT PASS - EAST

DIXON WETLAND MITIGATION

THOMPSON FALLS - SOUTHWEST

PAVING - THOMPSON FALLS

DENA MORA REST AREA

2703

4144

4859

4560

3206

141

029

007

032

138

000

000

000

000

000

232

510

181

181

172

SEALING & BRIDGE REPAIR

S AND ALLEYS

NDSCAPING & RELATED WORK

PCCP REPLACMENT,JOINT & CRACK

WETLAND MITIGATION

OVERLAY,SEAL & COVER

PLANT MIX PAVING OF THE STREET

REST AREAS,SIT IMPROVEMENTS,LA

03/10/03

02/28/02

07/07/03

07/07/03

09/26/02

04/15/02

04/03/02

09/08/03

09/08/03

12/10/02

12/17/03

08/30/04

08/30/04

10/19/04

09/14/04

  5,983,704

    295,397

  1,043,343

    185,146

  3,533,077

   8,541,627

     182,102

     963,674

     191,487

   2,940,415

    274,608

     25,655

-     3,595

-       485

     84,389

           0

           0

           0

           0

   3,053,347

200

0

60

60

150

26

0

0

0

16

   1,024,995

      14,568

      77,094

      15,319

     352,850

           0

           0

           0

           0

     305,335

     769,166

      44,308

      91,489

      16,900

     287,308

   8,734,405

     235,176

   1,035,407

     160,403

   3,066,741

District 1 - Missoula

02203

04202

06303

06303

14902

ACME CONCRETE PAVING, INC.    

GOOSE BAY EQUIPMENT, INC.     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

BODELL CONSTRUCTION COMPANY   

  8,816,235

    207,757

    960,079

    191,002

  3,024,804

    226

      0

     60

     60

    166

102

129

107

84

100

75

304

119

110

94

99

113

113

96

8.8

18.8

8.8

10.5

9.4

2

Contract Totals for :

Proj. Count:
   1,228,489

  1,155,161

-      4,080

   1,151,081

   1,155,161   1,195,810

      92,413

104 9.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06303

% %

TIED

TIED

     60

      0

     60

113 %117 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     108,389

$

$

      92,413$

$

$

$

$

$

$

$

$

$

$

$

$

ACTIVE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

SANDERS             

MINERAL             

Days

I

S

I

00090

00471

00090

0

0

4.6

40.7

9.98

40.7

9.98

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

65.645

16.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

URBAN-LAWRENCE

KAILEY-DWANE

444-6224

523-5846

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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SMP 3199(04)

NH 7-1(95)47

NH 7-1(96)67

MISSOULA DISTRICT CRUSH & STOC

SIGNAL UPGRADE - HAMILTON

SIGNAL - NW OF STEVENSVILLE

5245

4268

4586

004

095

096

000

000

000

410

410

ENT MARKING

ENT MARKING

CRUSH & STOCKPILE

SIGNAL UPGRADE,SIGNING & PAVEM

SIGNAL UPGRADE,SIGNING & PAVEM

05/05/03

04/11/02

04/11/02

07/28/03

08/14/02

08/14/02

08/31/04

09/05/02

09/05/02

04/01/03

04/01/03

    484,438

     43,610

     52,279

     460,520

      35,737

      50,134

          0

          0

          0

           0

           0

      60,708

0

30

30

0

0

0

      46,052

       2,859

       4,011

           0

           0

      18,239

           0

      11,423

      17,693

     452,998

      33,524

      51,643

District 1 - Missoula

20403

04302

04302

WARD CRUSHING, L.L.C.         

MONTANA LINES, INC            

MONTANA LINES, INC            

    460,520

     35,737

     50,134

      0

     30

     30

98

94

85

0

400

97

63

63

34.1

34.3

2

Contract Totals for :

Proj. Count:
      95,889

     85,871

           0

      85,871

      96,445      85,167

       6,870

88 34.2

TBD %

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 50.68
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,525,105

04302

  13,279,825$

     380,572$

  13,660,397$

  13,392,757$  13,685,130

   1,530,878

102

%

% 8.8 %

%

182 BENDA, JOHN         

TIED

TIED

     30

      0

     30

63 %138 %

    410

     42

    452

100%82%

$

$

$

$

$

$

$

$

$

      29,116

$

$

      21,098$

$

$

$

$

$

$

$

$

$

$

$

   1,209,171$

   1,483,363$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@state.mt.us

tbenedik@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MINERAL             

RAVALLI             

RAVALLI             

Days

Days

P

P

00007

00007

0

47.333

66.762

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

MI

MI

MI

KM

KM

KM

81.742

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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STPS 269-1(28)1

NH-PLH 7-1(93)68 F

STPS 531-1(6)5

STPS 531-1(7)6

NH 41(24)

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

MAIN STREET-HAMILTON

SIGNAL-MAIN STREET-HAMILTON

CAMP CREEK RESTORATION

4466

2016

4639

4750

1285

028

093

006

007

024

000

000

000

000

000

310

130

181

410

510

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

VER,SIDEWALK & CURB

ER,PRESTRESSED CONCRETE BRIDGE

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,OVERLAY,SEAL & CO

TRAFFIC SIGNALS

GR,GRVL,PL.MIX SURF,SEAL & COV

04/29/04

04/05/04

02/09/04

02/09/04

07/13/01

06/21/04

05/03/04

03/08/04

03/08/04

08/15/01

08/13/04

08/13/04

11/18/03

    928,724

 11,787,898

    313,486

     76,395

  1,296,057

   1,086,722

  10,836,413

     215,231

      53,587

   1,050,419

     36,000

    590,055

     64,050

          0

          0

           0

           0

           0

           0

           0

75

210

0

0

250

0

20

10

0

0

     130,407

   1,083,641

      21,523

       5,359

     105,042

           0

           0

           0

           0

           0

     132,721

     932,240

      51,259

      11,142

      60,619

   1,005,642

   8,046,637

     341,971

      44,468

   1,018,502

District 1 - Missoula

05903

08903

09104

09104

14401

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

D.H. BLATTNER & SONS, INC.    

  1,122,722

 11,426,467

    279,281

     53,587

  1,050,419

     75

    230

     10

      0

    250

93

74

159

83

97

102

86

238

208

58

100

52

114

13.2

11.6

15

25.1

6

2

Contract Totals for :

Proj. Count:
     389,881

    268,818

      64,050

     332,868

     268,818     386,439

      26,882

144 16.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09104

% %

TIED

TIED

TIED

      0

     10

     10

30 %232 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      62,401

$

$

      26,882$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

S

S

L

00531

00531

5.2

6.19

6.289

6.19

1.089

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.756

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

E

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 7-1(58)9 F

NHTSA 1-2(126)153

CM 6714(5)

SULA N&S

GUARDRAIL - WEST GLACIER - SE

CENTER STREET - KALISPELL

1285

4278

5058

058

126

005

000

000

000

310

183

ECTION

FACING,SEAL & COVER,MINOR SIDE

WETLAND MITIGATION,STREAM PROT

GUARDRAIL AND BRIDGE RAIL

COLD MILLING,PLANT MIX BIT.SUR

07/13/01

08/30/04

07/09/04

08/15/01

10/12/04

08/12/04

11/18/03

 11,086,193

  1,974,149

    149,138

   9,672,592

   1,702,652

     146,867

  1,182,821

          0

          0

  11,324,075

           0

           0

250

120

20

37

0

0

     967,259

     136,212

      17,624

   1,580,307

           0

           0

   1,527,291

       9,165

      29,597

  11,257,586

     147,542

     113,062

District 1 - Missoula

14401

02803

07604

D.H. BLATTNER & SONS, INC.    

OMO CONSTRUCTION INC          

SCHELLINGER CONST CO.,INC.    

 10,855,413

  1,702,652

    146,867

    287

    120

     20

99

9

77

97

7

168

99

7

110

13.6

6.2

26.2

2

Contract Totals for :

Proj. Count:
  12,382,250

 10,723,011

   1,182,821

  11,905,832

  12,374,494  12,276,088

   1,072,301

99 12.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 8.418
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,584,642

14401

  23,000,835$

   1,872,926$

  24,873,760$

  24,662,892$  21,799,973

   2,320,101

88

%

% 12.6 %

%

185 BENEDIK, TOM        

TIED

TIED

    250

     37

    287

99 %94 %

    565

     67

    632

79%93%

$

$

$

$

$

$

$

$

$

   1,587,910

$

$

   1,685,349$

$

$

$

$

$

$

$

$

$

$

$

   2,744,388$

   2,947,377$

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

FLATHEAD            

FLATHEAD            

Days

Days

P

P

U

00007

00001

06714

8.87

153.3

0

16.199

176.3

1.218

7.329

23

1.218

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.821

37.097

1.965

MI

MI

MI

KM

KM

KM

13.577

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI
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CM 6715(2)

SFCS 486-1(6)2

NH 1-2(68)138 F

SMP 4599(03)

SFCP 65-1(4)0

2ND-MERIDIAN TO 3RD AVE E-KALI

COLUMBIA FALLS - NORTH

COLUMBIA HEIGHTS - EAST

MISSOULA DISTRICT - CRUSH AND

WEST GLACIER-NORTH

5059

4284

1290

4973

4953

002

006

068

003

004

000

000

000

000

000

181

181

130

999

181

FACING,SEAL & COVER,MINOR SIDE

,PAVEMENT MARKINGS,MILE MARKER

OUS SURFACING,SEAL & COVER,PAR

 & COVER,ADA CURB RAMPS

COLD MILLING,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

CRUSH & STOCKPILE

MILLING,PLANT MIX OVERLAY,SEAL

07/09/04

11/24/03

08/04/03

07/18/02

05/05/03

08/12/04

05/03/04

09/23/03

08/26/02

10/14/03

10/08/04

11/08/04

10/09/02

10/22/04

12/23/02

    194,092

  1,231,676

  3,800,017

    348,464

     62,604

     196,273

     985,315

   2,966,207

     279,475

      59,215

          0

          0

-     3,709

          0

          0

           0

           0

   2,986,393

           0

           0

20

60

90

0

90

0

0

0

0

0

      23,553

      78,825

     296,621

      27,948

       5,329

           0

           0

     324,834

           0

           0

      29,358

     120,477

     357,639

           0

       6,555

     162,971

     976,489

   2,956,783

     281,033

      54,509

District 1 - Missoula

07604

07B03

16303

18602

26403

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

    196,273

    985,315

  2,962,498

    279,475

     59,215

     20

     60

     90

      0

     90

83

99

99

101

92

125

153

110

0

123

110

95

97

101

18

12.3

12.1

12

2

Contract Totals for :

Proj. Count:
     343,230

    343,140

           0

     343,140

     343,140     276,033

      41,177

80 21.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07604

% %

TIED

TIED

     20

      0

     20

110 %143 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      58,955

$

$

      41,177$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

FLATHEAD            

Days

U

S

P

P

06715

00486

00001

00065

0

1.9

138.3

0

0

1.05

12.2

142.7

0

.223

1.05

10.3

4.4

0

.223

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.694

16.613

7.097

0

.36

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL

FOY-DENNIS

444-6228

523-5824

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 1-2(125)143

SFCN-STPHS 1-2(105)142

NH 1-1(69)32

SIGNAL-MAIN ST.-HUNGRY HORSE

HUNGRY HORSE - WEST GLACIER

SIGNAL UPGRADE - LIBBY

5044

4271

4576

125

105

069

000

000

000

410

180

410

,STRIPING & SIDWALKS

ING

PLANT MIX OVERLAY,SEAL & COVER

TRAFFIC SIGNAL,LIGHTING & SIGN

SIGNAL UPGRADE

05/05/03

05/05/03

10/13/04

10/14/03

10/14/03

10/22/04

10/22/04

     64,849

  2,121,346

    602,493

      80,143

   2,003,838

     487,185

          0

     40,538

          0

     103,244

   2,041,305

           0

90

90

75

0

2

0

       7,213

     180,345

      73,078

      18,292

     122,478

           0

      11,501

     133,960

         356

      81,951

   2,027,429

       4,873

District 1 - Missoula

26403

26403

01904

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

SCOTT CONSTRUCTION, INC.      

     80,143

  2,044,376

    487,185

     90

     92

     75

79

99

1

63

109

0

101

99

14

6.6

7.3

3

Contract Totals for :

Proj. Count:
   2,248,799

  2,143,196

      40,538

   2,183,734

   2,203,764   2,163,889

     192,887

98 7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 51.171
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,946,335

26403

   8,419,985$

      36,829$

   8,456,814$

   8,500,739$   6,801,769

     773,670

80

%

% 10.3 %

%

193 CYR, MARK           

TIED

TIED

     90

      2

     92

99 %104 %

    380

      2

    382

69%92%

$

$

$

$

$

$

$

$

$

     152,016

$

$

     146,099$

$

$

$

$

$

$

$

$

$

$

$

     698,252$

     755,095$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

295-4049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

295-4051

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@state.mt.us

dham@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LINCOLN             

Days

Days

P

P

00001

00001

142.97

142.388

142.97

153.368

0

10.98

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

17.709

MI

MI

MI

KM

KM

KM

82.535

MI

KM

FOY-DENNIS 523-5824

E

M

M

MI

MI

KM

KM

MI

MI

MI
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CM 6799(24)

SFCS 424-1(5)6

STPP 56-1(3)0

BR 41-1(16)32

SIDEWALKS - KALISPELL

JCT S-548 - NORTH

BULL LAKE - SOUTH

BLACKFOOT RIVER - 12 KM NE HEL

4646

4856

1397

3980

024

005

003

016

000

000

000

000

620

181

160

221

& COVER

ERLAY,SIGNING & BRIDGE REPAIR

STRUCTION OF GIRDER STRUCTURE

CONSTRUCTION OF SIDEWALKS

COLD MILLING,PMS OVERLAY,SEAL

WIDENING,PULVERIZING,PL MIX OV

GRADING,GRAVEL,PLANT MIX & CON

09/02/03

04/05/04

02/20/02

03/10/03

10/06/03

07/19/04

04/01/02

04/07/03

05/20/04

09/28/04

08/12/03

08/24/04

11/03/04

09/30/04

    607,774

    876,932

  4,721,656

  2,110,268

     614,104

     648,541

   4,754,719

   1,777,055

-     7,532

          0

    633,967

    178,943

     612,857

           0

   5,494,441

   2,385,899

60

60

120

150

0

0

45

68

      92,116

      58,369

     380,378

     231,017

      87,892

           0

   1,001,036

     450,471

      36,191

      99,815

     987,397

     413,473

     586,919

     610,552

   5,423,258

   2,004,932

District 1 - Missoula

03803

05304

09102

04C02

UNITED RENTALS HWY TECH INC   

JTL GROUP, INC. - KALISPELL   

JTL GROUP,INC.-DBA A-1 PAVING 

FRONTIER-WEST, L.L.C.         

    606,572

    648,541

  5,388,686

  1,955,998

     60

     60

    165

    218

96

94

99

84

41

171

99

92

40

95

119

72

6.2

16.3

18.2

20.6

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 23.234
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,808,855

   6,504,549$

     626,435$

   7,130,984$

   7,243,024$   6,625,602

     603,941

91% 17 %

189 HAM, DANIEL         
    315

     45

    360

77%92%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,123,759$

   1,220,375$

NONE

NONE

COMPLETED

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

295-4049

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

295-4051

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

SANDERS             

POWELL              

Days

Days

S

P

P

00424

00056

00041

6.563

0

31.72

13.33

16.467

32.487

6.767

16.467

.767

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.915

26.56

1.237

MI

MI

MI

MI

KM

KM

KM

KM

37.475

MI

KM

THOLT-ROBERT

SQUIRES-BILL

444-6256

444-6228

M

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9020(21)

BH 0002(577)

IM-BH 0002(748)

STPHS 5-2(99)37

MIDDLE FORK ROCK CR.-SW OF PHI

D1 - SCOUR PROTECTION

STATEWIDE STEEL BRIDGE REHABIL

TURN BAYS - NINEPIPE

4227

4391

5219

3598

021

577

748

099

000

000

000

000

221

240

232

310

 BEAMS BRIDGE,APPROACH ROAD

MATTRESSES AROUND BRIDGE SUBST

IDGE REHABILITATION

,SEAL & COVER,SHEET PILE RETAI

NEW SINGLE SPAN,BLUB-T PRECAST

PLACEMENT OF CABLE-TIED BLOCK

STEEL BRIDGE REHABILITATION,BR

PLANT MIX BITUMINOUS SURFACING

08/04/03

11/24/03

04/29/04

05/27/04

08/25/03

09/13/04

08/02/04

08/16/04

10/05/04

    303,048

    382,350

  2,077,900

  1,283,802

     213,026

     272,191

   1,329,723

   1,221,802

-       348

          0

          0

          0

           0

           0

           0

           0

90

60

180

75

0

0

0

0

      25,563

      32,663

     106,378

     146,616

           0

           0

           0

           0

      53,561

      33,268

      67,110

     135,826

     193,716

     125,619

     480,163

     935,643

District 1 - Missoula

06603

06903

15404

04504

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

ABHE & SVOBODA, INC.          

FRONTIER-WEST, L.L.C.         

    212,679

    272,191

  1,329,723

  1,221,802

     90

     60

    180

     75

91

46

36

77

210

102

63

93

81

67

57

56

27.6

26.5

14

14.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .767
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,873,566

   3,591,995$

     178,595$

   3,770,591$

   4,200,839$   2,804,430

     395,621

67% 20.2 %

183 HEMBREE, TAMI       
    480

     68

    548

68%92%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     567,412$

     615,075$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GRANITE             

RAVALLI             

STATEWIDE           

LAKE                

Days

Days

P 00005

36.8

37.5

.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.129

MI

MI

MI

MI

KM

KM

KM

KM

1.237

MI

KM

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 0002(645)

STPS 212-2(14)11

NH 24-1(57)1

SFCU 8112(2)

SFCU 8117(5)

CM 8116(6)

1998-D1-SLOPE FLAT & G'RAIL

CULVERT - SW OF CHARLO

EAST OF BONNER - EAST

EAST MISSOULA HWY - MISSOULA

HIGGINS AVE - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

4424

5357

4912

5427

5426

5061

645

014

057

002

005

006

000

000

000

000

000

000

310

141

180

181

180

181

 MIX SURFACING,SEAL & COVER

CING,SEAL & COVER

G,SEAL & COVER

 & COVER

1998-D1-SLOPE FLAT & GUARDRAIL

CULVERT,GRADING,GRAVEL & PLANT

COLD MILLING & PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX BIT.SURFACIN

MILLING,PLANT MIX OVERLAY,SEAL

05/27/04

08/02/04

03/10/03

07/09/04

07/09/04

07/09/04

06/28/04

06/02/03

08/16/04

08/16/04

08/16/04

08/13/04

10/04/03

09/27/04

    169,559

     99,237

    688,550

     86,128

    355,807

    167,562

     196,587

     138,982

     641,994

      79,496

     326,305

     145,063

          0

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

           0

30

30

45

80

80

80

0

0

0

0

0

0

      29,488

      16,678

      51,360

       7,155

      29,367

      13,056

           0

           0

           0

           0

           0

           0

      34,432

       8,188

      50,501

         224

      17,354

       3,218

     163,575

       1,391

     592,709

       4,225

     269,471

      89,759

District 1 - Missoula

05504

05704

07203

10604

10604

10604

UNITED RENTALS HWY TECH INC   

SIERRA ROCK AND DIRT, INC.    

JTL GROUP, INC.- MISSOULA     

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

    196,587

    138,982

    641,994

     79,496

    326,305

    145,063

     30

     30

     45

     80

     80

     80

83

1

92

5

83

62

117

49

98

3

59

25

60

56

21

588.6

8.5

5.3

6.4

3.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE,MISSOULA      

LAKE                

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

S

U

U

00212

08117

08116

11.2

0

1.01

11.2

1.006

1.96

0

1.006

.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.623

1.532

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

STACK-SHANE

STACK-SHANE

523-5830

523-5830

M

E

M

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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CM 8121(2)

IM -STPHS90-3(94)135

STPHS 0002(646)

ARTHUR AVE-SOUTH TO S 6TH-MSLA

BEARMOUTH - E & W

1998 - D1 - ELECTRICAL

5063

4689

4427

002

094

646

000

000

000

181

183

410

 & COVER

L & COVER,CONCRETE MEDIAN RAIL

RIPS

MILLING,PLANT MIX OVERLAY,SEAL

PAVING JOINTS,RESURFACEING,SEA

SIGNING,ELECTRICAL & RUMBLE ST

07/09/04

03/08/04

03/10/03

08/16/04

04/15/04

06/26/03

09/08/04

09/16/03

10/28/04

    200,990

    794,227

     41,788

     164,525

     828,102

      51,569

          0

-    26,900

          0

           0

           0

      56,217

80

45

30

0

0

0

      14,807

      57,967

       5,157

           0

           0

      12,930

       2,979

     101,795

      13,593

      25,527

     769,585

      53,442

District 1 - Missoula

10604

11204

05203

MT MAT'LS, INC.(DBA)LS JENSEN 

JIM GILMAN EXCAVATING INC.    

MONTANA LINES, INC            

    164,525

    801,202

     51,569

     80

     45

     30

16

93

95

20

176

105

87

57

11.7

13.2

25.4

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     715,389     388,982

      64,385

54 6.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 17.896
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,845,862

10604

   3,742,856$

-     26,900$

   3,715,956$

   3,742,856$   2,851,885

     366,494

76

%

% 12.4 %

%

184 MAART, WILLIAM W    

TIED

     80

      0

     80

0 %37 %

    305

      0

    305

41%97%

$

$

$

$

$

$

$

$

$

      23,775

$

$

      64,385$

$

$

$

$

$

$

$

$

$

$

$

     354,517$

     366,494$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@state.mt.us

jmitchell@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

GRANITE             

FLATHEAD            

Days

Days

I

P

00090

134.76

150

15.24

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.581

MI

MI

MI

KM

KM

KM

28.865

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI
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NH 5-3(66)109 F

STPHS-STPP 0002(454)

SFCP-STPHS 82-1(3)1

ASHLEY CREEK - KALISPELL

1994 - SAFETY IMPROVEMENTS - S

SOMERS EAST

1012

3111

3862

066

454

003

000

000

000

130

310

160

CING,PORTLAND CEMENT CONCRETE

ECONSTRUCTION

GRADING,GRAVEL,PLANT MIX SURFA

PULVERIZE,WIDENING,OVERLAY & R

OVERLAY,WIDENING,SEAL & COVER

02/09/04

10/06/03

10/06/03

03/16/04

11/10/03

11/10/03

 13,704,852

  2,103,860

    852,395

  14,344,308

   1,634,913

     700,812

    547,481

          0

    196,275

           0

           0

           0

0

100

100

0

0

8

   1,147,545

     130,793

      56,065

           0

           0

           0

   1,202,664

     292,513

     141,294

  13,422,398

   1,709,046

   1,065,319

District 1 - Missoula

07104

01700

01700

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

 14,891,789

  1,634,913

    897,087

      0

    100

    108

94

105

152

105

224

252

126

117

9

17.1

13.3

2

Contract Totals for :

Proj. Count:
   2,956,255

  2,335,725

     196,275

   2,532,000

   2,335,725   2,774,365

     186,858

119 15.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 2.49
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,746,640

01700

  14,395,877$

     547,481$

  14,943,358$

  14,400,525$  13,475,840

   1,152,702

94

%

% 9 %

%

186 MITCHELL, JAMES D.  

TIED

TIED

    100

      8

    108

117 %232 %

     30

      0

     30

57%105%

$

$

$

$

$

$

$

$

$

     433,807

$

$

     186,858$

$

$

$

$

$

$

$

$

$

$

$

   1,216,257$

   1,160,475$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@state.mt.us

jiroberts@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

P

00005

00082

00082

109.13

.148

1.4

111.62

2.825

6.86

2.49

2.677

5.46

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.016

4.318

8.806

MI

MI

MI

KM

KM

KM

4.016

MI

KM

SQUIRES-BILL 444-6228

E

M

E

MI

MI

KM

KM

MI

MI

MI
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CM 24(18)

STPHS 5-3(84)99

NH 1-1(73)49

CM 12003(2)

DIVISION/5TH STREET - POLSON

2000-D1-ELECTRICAL

SWAMP CR - EAST (TEST BERMS)

7TH-KARROW TO BAKER - WHITEFIS

4556

4705

1027

5056

018

084

073

002

000

000

000

000

140

410

181

CING

TING)

ONITORING EQUIPMENT,MONITOR SE

GRADE,GRAVEL & PLANT MIX SURFA

2000-D1-ELECTRICAL(STREET LIGH

CONSTRUCT TEST BEAMS,INSTALL M

OVERLAY,SEAL & COVER

08/04/03

03/08/04

07/23/04

04/29/04

09/22/03

05/10/04

08/09/04

05/14/04

10/18/04

    317,341

     33,521

    914,787

    101,757

     236,962

      32,948

     798,775

      94,734

          0

          0

-    45,552

          0

           0

           0

           0

           0

60

30

120

30

0

0

0

0

      23,696

       2,636

      79,877

       9,473

           0

           0

           0

           0

      43,907

       5,931

     201,705

       1,658

     216,925

      34,231

     815,896

         956

District 1 - Missoula

02603

04204

08704

04404

SMITH PAVING & CONTRACTING ENT

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

    236,962

     32,948

    753,223

     94,734

     60

     30

    120

     30

92

104

102

1

185

225

253

18

83

70

73

20.2

17.3

24.7

173.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 8.437
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,221,904

   3,404,410$

     150,723$

   3,555,133$

   3,404,410$   3,841,417

     293,067

113% 17.8 %

191 ROBERTS, JAMES      

TIED

    310

      8

    318

62%234%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     685,350$

     293,067$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2041

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@state.mt.us

dsackett@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

FLATHEAD            

LINCOLN             

FLATHEAD            

Days

Days

M

P

X

06982

00005

15933

0

99

0

.3

99

.5

.3

0

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.484

0

.806

MI

MI

MI

MI

KM

KM

KM

KM

13.608

MI

KM

SQUIRES-BILL 444-6228

E

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 12004(2)

BR 83-2(11)59

BR 9032(33)

KARROW-2ND TO 7TH -WHITEFISH

GOAT CREEK-20 KM S SWAN LAKE

SWAN RIVER - WEST OF CONDON

5057

4226

3978

002

011

033

000

000

000

181

221

RUCTURE,GRADING,GRAVEL SURFACI

STRESSED CONCRETE BULB TEE STR

SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

RECONSTR.OF GRVL APP & NEW PRE

04/29/04

12/29/03

11/07/02

02/19/04

04/10/03

05/20/04

     10,060

    721,492

    642,053

      11,402

     719,431

     461,181

          0

          0

          0

           0

           0

     461,182

30

100

90

0

0

0

       1,140

     107,915

      55,342

           0

           0

     138,354

         375

     160,921

     117,590

         107

     670,765

     421,916

District 1 - Missoula

04404

04B03

05802

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

     11,402

    719,431

    461,181

     30

    100

     90

1

93

91

33

149

85

73

88

99

350.5

24

27.9

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

           0

     106,136

     106,136       1,063

      10,613

1 191.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1.236
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,475,362

04404

   1,286,748$

           0$

   1,286,748$

   1,286,749$   1,093,744

     173,870

85

%

% 25.6 %

%

190 SACKETT, DEAN       

TIED

     30

      0

     30

73 %19 %

    220

      0

    220

90%109%

$

$

$

$

$

$

$

$

$

       2,033

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

     280,544$

     256,882$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@state.mt.us

ssullivan@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

LAKE                

MISSOULA            

Days

Days

X

P

X

15922

00083

32662

0

58.471

.2

.37

58.837

.2

.37

.366

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.597

.59

0

MI

MI

MI

KM

KM

KM

1.993

MI

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(119)19

IM 90-2(102)106

IM 90-3(73)150

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

DRUMMOND - EAST AND WEST

1744

3853

1422

119

102

073

000

000

000

140

170

180

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

SEAL & COVER & BRIDGE REHAB

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

HOT RECYCLE,PLANT MIX OVERLAY,

10/13/04

03/25/02

04/07/03

05/22/02

04/25/03

10/22/02

10/08/04

08/06/03

  7,935,709

  2,973,320

 10,463,453

   7,425,190

   2,326,681

  10,940,052

          0

-    33,235

    135,702

           0

   2,187,913

           0

0

90

0

0

0

13

     891,023

     186,134

   1,312,806

           0

     196,626

           0

         822

     195,359

   1,027,757

      74,257

   2,187,912

  11,911,260

District 1 - Missoula

02904

06202

14303

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

JIM GILMAN EXCAVATING INC.    

  7,425,190

  2,293,446

 11,075,753

      0

     90

     13

1

100

109

0

99

78

99

1.1

8.9

8.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 16.822
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  21,372,482

  20,691,923$

     102,467$

  20,794,389$

  20,553,155$  14,173,429

   2,389,963

69% 8.6 %

181 SULLIVAN, SHEILA    
     90

     13

    103

178%51%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,223,938$

   2,400,455$

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

LAKE                

MISSOULA            

GRANITE,POWELL   

Days

I

I

00090

00090

105.633

149.96

110.159

162.256

4.526

12.296

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.3

19.832

MI

MI

MI

KM

KM

KM

27.132

MI

KM

M

M

MI
KM

MI

MI

MI
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District 1 - Missoula

54

District Totals:

Proj. Count: District Total  Length:
181.151

 103,400,753

  98,319,003$

   3,869,128$

 102,188,130$

 101,387,946$  87,153,219

  10,000,307

86% 11.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,105

    245

  3,350

77%

Time
Used

88%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,103,588$

  11,498,658$

Engineer

Estimate

Cont.

Pymts.

Days

292.18

MI

KM
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IM 90-4(46)206

STPP 19-1(30)1

STPP 46-6(3)58

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

DICKIE BRIDGE - WISE RIVER

3611

4604

2137

046

030

003

000

000

000

180

183

140

,SEAL & COVER,SLOPE FLAT &

CING

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,& PLANT MIX SURFA

05/14/02

05/14/02

07/07/03

06/11/02

06/11/02

08/14/03

08/25/03

08/25/03

12/30/03

12/30/03

  6,276,618

    380,575

  4,062,929

   5,672,421

     309,276

   3,590,287

    130,888

-     3,176

    342,993

   6,006,731

     324,300

           0

120

120

140

0

0

11

     453,794

      24,742

     359,029

     480,539

      35,673

           0

     432,490

      19,773

     626,917

   5,888,740

     318,633

   3,878,159

District 2 - Butte

09402

09402

15303

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

  5,803,309

    306,100

  3,933,280

    120

    120

    151

98

98

108

90

55

175

111

111

90

7.3

6.2

16.2

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 20.897
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,720,122

09402

   9,571,984$

     470,705$

  10,042,689$

   9,921,318$  10,085,532

     837,565

102

%

% 10.7 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    260

     11

    271

99%123%

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

   1,079,180$

     875,241$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

216

213

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CLARY,DAN           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

563-7261

225-4295

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0825

490-6016

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

dclary@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DEER LODGE,SILVE

DEER LODGE          

SILVERBOW,BEAVE

Days

Days

I

P

00090

00019

206.252

.59

218.807

8.932

12.555

8.342

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.25

13.455

MI

MI

MI

KM

KM

KM

33.705

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI
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IM 15-3(58)176

STPS 282-1(7)0

STPP 14-1(16)0

JEFFERSON CITY - HELENA

MONTANA CITY-SOUTH

TOWNSEND-EAST

3609

5120

5109

058

007

016

000

000

000

160

183

183

,SEAL & COVER,BRIDGE REPAIR

PLANT MIX BITUMINOUS SURFACING

SEAL & COVER

SEAL & COVER

09/02/03

04/05/04

04/05/04

10/17/03

07/19/04

07/19/04

10/08/04

08/24/04

08/24/04

  7,647,860

     73,611

    158,148

   7,529,803

      71,691

     148,396

    658,455

          0

          0

   7,728,303

           0

           0

120

45

45

26

0

0

     602,384

      10,754

      22,259

     618,264

           0

           0

     779,829

      10,956

      24,123

   8,711,575

      69,160

     143,521

District 2 - Butte

01803

08304

08304

RIVERSIDE CONTRACTING, INC.   

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  8,188,258

     71,691

    148,396

    146

     45

     45

113

96

97

126

102

108

80

40

40

9

15.8

16.8

2

Contract Totals for :

Proj. Count:
     231,759

    220,087

           0

     220,087

     220,087     212,681

      33,013

97 16.5

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 24.328
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,879,619

08304

   7,749,890$

     658,455$

   8,408,345$

   7,948,390$   8,924,256

     635,397

112

%

% 9.1 %

%

213 CLARY,DAN           

TIED

TIED

     45

      0

     45

40 %106 %

    165

     26

    191

71%125%

$

$

$

$

$

$

$

$

$

      35,079

$

$

      33,013$

$

$

$

$

$

$

$

$

$

$

$

     814,908$

     651,277$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

225-4295

222-2276

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

JEFFERSON           

BROADWATER,JEFF

BROADWAER,JEFFE

Days

Days

I

S

P

00015

00282

00014

175.478

0

0

189.846

3.56

6.4

14.368

3.56

6.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

23.174

5.742

10.323

MI

MI

MI

KM

KM

KM

39.239

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 11-1(42)0

STPP 60-1(15)12

NH 11-1(37)31

SFCS 294-1(6)0

IM 90-7(85)340

BR 13-2(2)83

SCOTT STREET - GARDINER

CULVERT-NO OF WHITE SULPHUR SP

TURNBAY - EMIGRANT

JCT US 89-MARTINSDALE

1 KM EAST OF JCT US 89 - EAST

JEFFERSON RIVER - 20.4KM SW OF

4300

5113

4011

4317

4863

3079

042

015

037

006

085

002

000

000

000

000

000

000

180

ALL

310

181

180

221

L & COVER

ROACHES

SURFACING,SEAL & COVER

ERLAY,SEAL & COVER

AL & COVER

ED CONCRETE BEAM BRIDGE

PLANT BITUMINOUS SURFACING,SEA

REINFORCED BOX CULVERT AND APP

GRADING,PLANT MIX BITUMINOUS

MILLING,PLANT MIX SURFACING OV

COLD MILL,PLANT MIX OVERLAY,SE

GR,AGG & PL.MIX SURF,PRESTRESS

06/02/03

08/30/04

09/06/02

02/09/04

05/05/03

11/16/99

09/02/03

10/06/04

10/16/02

03/10/04

06/16/03

12/21/99

10/15/04

08/09/04

09/09/04

09/06/04

10/12/01

    341,779

    227,000

  1,114,683

  1,840,821

  4,141,449

  2,712,516

     353,989

     178,997

   1,199,336

   1,775,892

   4,083,989

   1,848,513

          0

          0

     13,533

     80,323

     68,149

     78,134

     381,299

           0

   1,199,336

           0

           0

   1,948,915

40

45

60

60

90

150

0

0

2

0

6

6

      35,399

      26,850

     119,934

     142,071

     326,719

     277,277

      57,195

           0

     203,887

           0

           0

     253,359

      46,708

      10,935

     190,287

     252,210

     356,236

     235,607

     354,167

      35,093

   1,219,683

   1,860,911

   3,950,248

   1,890,280

District 2 - Butte

01503

02804

06702

08104

08403

08B99

JTL GROUP, INC.-BELGRADE      

HELENA SAND&GRAVEL DBA BLAHNIK

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

    353,989

    178,997

  1,212,870

  1,856,215

  4,152,138

  1,926,647

     40

     45

     62

     60

     96

    156

93

20

102

105

97

97

82

41

93

178

109

93

90

29

95

92

103

115

13.2

31.2

15.6

13.6

9

12.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

COMPLETED

NONE

NONE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

222-2276
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PARK                

MEAGHER             

PARK                

MEAGHER             

PARK                

JEFFERSON,GALLAT

Days

P

P

P

I

P

00011

00060

00011

00090

00013

0

11.6

30.683

340.3

82.885

.946

11.6

354

83.257

.946

0

13.7

.372

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.526

0

22.097

.6

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

M

E

M

M

E

M

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 360-1(4)0

STPS 259-1(5)0

AR 23226(1)

WHITE SULPHUR SPRINGS-NW

NEWLAN CREEK ROAD

CEDAR ST MODIFICATION - HLNA

5122

5119

2354

004

005

001

000

000

000

183

183

SEAL & COVER

GUARDRAIL & SEAL & COVER

REMOVE & REPLACE GUARDRAIL

04/05/04

04/05/04

09/02/03

07/19/04

07/19/04

10/14/03

09/10/04

09/10/04

08/02/04

    229,474

     87,242

     65,578

     231,468

      85,581

      94,944

-     1,390

-       595

          0

           0

           0

           0

45

45

20

0

0

0

      34,720

       8,558

       7,596

           0

           0

           0

      33,678

      16,388

           0

     232,893

      82,576

      82,251

District 2 - Butte

09304

09304

07803

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

H L CONSTRUCTION              

    230,078

     84,987

     94,944

     45

     45

     20

101

96

87

97

191

0

44

44

90

14.5

19.8

2

Contract Totals for :

Proj. Count:
     316,716

    317,049

-      1,985

     315,065

     317,049     315,469

      43,278

100 15.9

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 28.678
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,694,964

09304

   9,757,765$

     238,154$

   9,995,921$

   9,885,477$   9,625,851

     971,528

97

%

% 11.9 %

%

221 COLLINGWOOD, MATT   

TIED

TIED

     45

      0

     45

44 %116 %

    490

     14

    504

91%108%

$

$

$

$

$

$

$

$

$

      50,066

$

$

      43,278$

$

$

$

$

$

$

$

$

$

$

$

   1,142,049$

   1,053,359$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

222-2276

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@state.mt.us

tfellows@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MEAGHER             

MEAGHER             

LEWIS & CLARK      

Days

Days

S

S

00360

00259

0

0

9.05

4.61

9.05

4.61

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.597

7.435

MI

MI

MI

KM

KM

KM

46.255

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI
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NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

2354

3398

2319

085

047

008

000

000

000

221

140

130

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

05/11/01

10/11/01

10/11/01

06/26/01

11/12/01

11/12/01

08/04/03

10/01/04

10/01/04

09/27/04

  3,648,604

  2,094,289

  4,280,188

   3,153,678

   1,848,101

   3,995,495

    279,171

    286,664

    603,913

   3,441,130

   1,933,667

   4,952,513

180

120

120

14

4

41

     315,368

     184,810

     399,549

     543,661

     387,320

     929,608

     571,282

     335,147

     843,532

   3,420,634

   2,178,881

   4,911,161

District 2 - Butte

09401

12401

12401

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,432,849

  2,134,765

  4,599,407

    194

    124

    161

99

113

99

105

87

91

105

144

111

16.7

15.4

17.2

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,886,180   7,090,042

     584,359

103 16.6

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1.462
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,088,659

12401

   9,092,218$

   1,169,748$

  10,261,965$

  10,422,254$  10,592,927

     907,323

102

%

% 16.5 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %90 %

    320

     59

    379

106%94%

$

$

$

$

$

$

$

$

$

   1,178,679

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

   1,749,961$

   1,868,185$

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@state.mt.us

dhancock@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

I

P

U

00015

00008

05807

42.677

.403

42.924

1.213

.405

.247

.81

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.653

.399

1.306

MI

MI

MI

KM

KM

KM

2.358

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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STPP-STPE 49-1(16)0

STPP 89-1(8)2

CM 1899(12)

DILLON - NE

DILLON - NO. MONTANA ST.

OFF SYSTEM PAVING - BUTTE

1811

1809

4648

016

008

012

000

000

000

140

140

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SIDEWALK,CURB & GUTTER,WA

CING

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL & PLANT MIX SURFA

03/08/04

03/08/04

07/15/03

04/08/04

04/08/04

10/01/03

  3,422,465

  3,165,515

    590,927

   2,867,450

   2,585,835

     512,549

    622,603

    180,150

-       480

   3,044,376

           0

           0

0

0

45

0

0

20

     430,118

     387,875

      61,506

     456,656

           0

           0

     375,728

     432,153

     109,626

   3,505,464

   2,971,415

     458,645

District 2 - Butte

07C03

07C03

01703

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

SCHELLINGER CONST CO.,INC.    

  3,490,053

  2,765,985

    512,069

      0

      0

     65

115

115

89

82

111

178 100

10.7

14.5

23.9

2

Contract Totals for :

Proj. Count:
   6,587,980

  5,453,285

     802,753

   6,256,038

   5,630,211   6,476,879

     817,993

115 12.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 2.56
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,587,980

07C03

   5,453,285$

     802,753$

   6,256,038$

   5,630,211$   6,476,879

     817,993

115

%

% 12.5 %

%

212 HANCOCK,DALE        

TIED

TIED

      0

      0

      0

0 %96 %

      0

      0

      0

0%96%

$

$

$

$

$

$

$

$

$

     807,881

$

$

     844,531$

$

$

$

$

$

$

$

$

$

$

$

     807,881$

     844,531$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@state.mt.us

deharris@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BEAVERHEAD         

BEAVERHEAD         

                    

Days

Days

P

P

00049

00089

0

1.73

1.83

2.46

1.83

.73

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.952

1.177

MI

MI

MI

KM

KM

KM

4.129

MI

KM

WILLIAMS-DUANE 444-7312

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 276-1(7)0

IM 15-2(74)122

BH 1805(9)

ROCKER INTERCHANGE - NORTH

ROCKER SCALE SITE

SILVER BOW CREEK-MONTANA STREE

4473

4197

4231

007

074

009

000

000

000

140

111

231

CING & SEAL & COVER

BUILDING WITH SCALES,ADVANCE W

GRADING,GRAVEL,PLANT MIX SURFA

MSC SCALE SITE,OFF & ON RAMPS,

BRIDGE REHABILITATION

04/29/04

04/29/04

05/07/03

06/10/04

06/10/04

06/20/03

07/29/04

09/27/04

  1,309,649

  3,710,889

    341,062

   1,078,748

   3,178,400

     427,644

          0

     21,036

-       330

           0

           0

     426,844

120

120

90

0

0

0

      97,087

     286,056

      51,317

           0

           0

      51,221

     130,078

     227,119

      78,274

     813,496

   1,190,006

     403,358

District 2 - Butte

03903

03903

09303

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

EDWARD T COPPS CONST.         

  1,078,748

  3,199,436

    427,314

    120

    120

     90

75

37

94

134

79

153

74

74

89

16

19.1

19.4

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      21,036

   4,278,184

   4,257,148   2,003,502

     383,143

47 17.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1.324
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,952,527

03903

   5,197,341$

      20,226$

   5,217,567$

   5,196,541$   2,865,505

     495,966

55

%

% 19 %

%

214 HARRIS, DEAN        

TIED

TIED

    120

      0

    120

74 %93 %

    255

     20

    275

85%110%

$

$

$

$

$

$

$

$

$

     357,197

$

$

     383,143$

$

$

$

$

$

$

$

$

$

$

$

     545,097$

     495,870$

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

SILVERBOW           

SILVER BOW          

Days

Days

S

I

U

00276

00015

01805

.046

122

.571

1.302

122

.639

1.256

0

.068

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.025

0

.11

MI

MI

MI

KM

KM

KM

2.135

MI

KM

M

E

M

MI

MI

KM

KM

MI

MI

MI
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IM 90-3(89)171

STPP-STPHS 14-1(17)11

IM 15-1(98)52

STPP 55-3(9)13

IM 15-2(87)126

BR 81001(3)

BANK STABILIZATION - PHOSPHATE

DEEP CREEK CANYON

RETAINING WALL REPAIR-S DILLON

WHITEHALL STREET - WHITEHALL

MONTANA ST EMERGENCY REPAIR-BU

FRYING PAN GULCH-8 KM NORTH OF

4261

5110

5101

3877

5701

4538

089

017

098

009

087

003

000

000

000

000

000

000

510

180

312

140

230

223

AL & COVER

& ROCK FALL FENCE

NG,SEAL & COVER,STORM DRAINS &

6+0.316-1 INT MONTANA STREET

BANK STABILIZATION

PLANT MIX SURFACING OVERLAY,SE

REPAIR DAMAGED RETAINING WALL

GRADE,GRAVEL,PLANT MIX SURFACI

EMERGENCY REPAIR NBI#I00015 12

REMOVE CONCRETE STRUCTURE

03/08/04

05/27/04

08/02/04

03/10/03

05/05/04

04/05/04

07/27/04

08/20/04

08/30/04

06/09/03

05/10/04

05/10/04

09/17/04

07/20/04

06/10/04

10/15/04

11/08/04

08/23/04

     42,763

  1,570,602

     69,808

  1,962,375

    209,618

    469,456

      39,841

   1,520,497

      42,369

   1,881,372

     161,468

     368,593

-       462

-    12,274

          0

     21,600

     83,727

-     8,265

           0

           0

           0

   1,836,470

           0

30

45

15

75

40

45

0

0

0

1

0

0

       5,976

     152,050

       3,390

     225,765

      24,220

      55,289

           0

           0

           0

     312,200

           0

      16,213

     207,900

      14,790

     296,681

      20,966

     115,132

      32,386

   1,335,781

      44,005

   1,886,191

     238,407

     339,402

District 2 - Butte

01104

01504

01704

01B02

01E04

04304

LITTLE BEAR CONST CO INC      

SCHELLINGER CONST CO.,INC.    

DIAMOND CONSTRUCTION, INC.    

H-K  CONTRACTORS, INC.        

SLETTEN CONSTRUCTION CO       

SMITH CONTRACTING             

     39,378

  1,508,223

     42,369

  1,902,972

    245,195

    360,328

     30

     45

     15

     76

     40

     45

81

88

104

103

148

92

271

137

436

95

87

208

73

87

107

20

109

50.1

15.6

33.6

15.7

8.8

33.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

POWELL              

BROADWATER         

BEAVERHEAD         

JEFFERSON           

SILVERBOW           

BEAVERHEAD         

Days

I

P

I

P

I

X

00090

00014

00015

00055

00015

81001

171.15

11.5

52

12.52

126.316

5.1

171.15

23.1

52

13.087

126.316

5.1

0

11.6

0

.567

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

18.71

0

.915

0

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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NH 50-2(38)73

IM 0002(455)

STPP 84-1(10)0

CM 1204(3)

TURNBAYS - S OF GALLATIN GATEW

DISTRICT 2 - SEISMIC RETROFIT

NORRIS - NORTHEAST

PEACH-N. 7TH TO ROUSE-BOZEMAN

4008

3095

5115

5092

038

455

010

003

000

000

000

000

ALL

230

183

183

INAGE,GUARDRAIL,STRIPING & SIG

GRADING,PLANT MIX BIT SURF,DRA

DISTRICT 2 SEISMIC RETROFIT

SEAL & COVER

SEAL & COVER

02/09/04

06/02/03

04/29/04

04/29/04

04/19/04

07/07/03

06/28/04

06/28/04

10/29/04

09/01/04

09/01/04

    795,775

  2,207,139

    329,995

     50,997

     698,913

   1,658,567

     281,817

      37,356

          0

     87,064

          0

          0

           0

           0

           0

           0

45

200

40

40

3

10

0

0

      69,891

     199,028

      28,182

       3,736

           0

           0

           0

           0

     163,998

     251,380

      25,741

       5,999

     745,639

   1,536,823

     229,112

      27,724

District 2 - Butte

04104

06503

12404

12404

BULLOCK CONTRACTING           

EDWARD T COPPS CONST.         

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    698,913

  1,745,631

    281,817

     37,356

     48

    210

     40

     40

107

93

81

74

235

126

91

161

94

89

28

28

22

16.4

11.2

21.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 12.167
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,324,622

   4,014,140$

      84,326$

   4,098,465$

   3,969,238$   3,876,172

     466,690

98% 17.3 %

211 HELD,TERRY          

TIED

TIED

    250

      1

    251

79%121%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     671,682$

     553,125$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

MADISON             

GALLATIN            

Days

Days

P

I

U

00050

00090

01204

73.2

278.9

.75

74.4

289.3

1.463

1.2

10.4

.713

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.935

16.774

1.15

MI

MI

MI

MI

KM

KM

KM

KM

19.625

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-6(104)314

STPS 346-1(6)1

STPS 346-1(9)0

CM 1215(3)

BH 9029(32)

BOZEMAN - EAST

MANHATTAN - DRY CREEK

MANHATTAN INTCH - EAST

HIGHLAND - KAGY TO MAIN - BOZE

MADISON RIVER - 52 KM S ENNIS

4797

4865

5121

5094

4544

104

006

009

003

032

000

000

000

000

000

183

180

180

180

231

NG,SEAL & COVER

,SEAL & COVER

,SEAL & COVER,CONCRETE DECK &

GE,GRADING,AGGREGATE,PLANT MIX

SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

REHABILITATION OF A TRUSS BRID

04/29/04

04/29/04

04/29/04

04/29/04

07/09/04

06/28/04

06/28/04

06/28/04

06/28/04

09/01/04

10/28/04

10/28/04

10/28/04

    190,437

    787,615

    143,718

    291,773

    698,150

     191,660

     934,368

     178,298

     375,414

     732,836

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

40

75

75

75

90

0

0

0

0

0

      19,166

      93,437

      17,830

      37,541

      95,269

           0

           0

           0

           0

           0

      24,693

     169,596

      28,856

      43,921

      15,039

     177,952

     931,097

     213,040

     305,222

       7,330

District 2 - Butte

12404

16404

16404

16404

16504

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

SLETTEN CONSTRUCTION CO       

    191,660

    934,368

    178,298

    375,414

    732,836

     40

     75

     75

     75

     90

93

100

119

81

1

129

182

162

117

16

28

59

59

59

16

13.9

18.2

13.5

14.4

205.2

3

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     571,429

   1,223,106

    510,833

  1,488,080

           0

           0

     510,833

   1,488,080

     510,833

   1,488,080

     434,788

   1,449,359

      51,084

     148,808

85

97

13

16.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

12404

16404

%

%

%

%

TIED

TIED

TIED

TIED

     40

     75

      0

      0

     40

     75

28

59

%

%

110

163

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      56,433

     242,373

$

$

$

$

      51,084

     148,808

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

MADSION             

Days

I

S

S

U

00090

00346

00346

01215

313.239

1.3

.253

.012

318.445

7.971

1.254

1.635

5.206

6.671

1.001

1.623

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.397

10.76

1.615

2.618

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPX 81064(5)

STPHS 0002(625)

STPHS 1299(21)

CM-STPP 50-2(37)88

BIG SKY SPUR SLIDE

1998-D2-SLOPE FLATTENING

2000-SIGNING & ELECTRICAL-BOZE

19TH & MAIN - BOZEMAN

4644

4434

4713

4179

005

625

021

037

000

000

000

000

141

310

410

410

LATION

NING

AL MODIFICATION

CING,STORM DRAIN,SEWER LINE,WA

SLIDE CORRECTION & PIPE INSTAL

GRADING,FENCING,DRAINING & SIG

2000 SIGNING & ELECTRICAL,SIGN

GRADE,GRAVEL & PLANT MIX SURFA

08/04/03

08/02/04

04/05/04

04/05/04

10/06/03

08/23/04

05/03/04

05/03/04

06/11/04

09/30/04

09/30/04

10/07/04

    217,724

    124,157

    216,431

  1,601,354

     239,527

     136,256

     258,291

   1,948,038

          0

          0

          0

     59,932

           0

           0

           0

           0

0

45

45

45

0

0

0

10

      35,929

      16,351

      38,744

     292,206

           0

           0

           0

           0

      56,577

      41,489

      20,238

     315,336

     221,072

      74,622

     246,312

   1,966,685

District 2 - Butte

02703

02704

05603

05603

SIERRA ROCK AND DIRT, INC.    

BULLOCK CONTRACTING           

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

    239,527

    136,256

    258,291

  2,007,970

      0

     45

     45

     55

92

55

95

101

157

254

52

108

71

118

96

25.6

55.6

8.2

16

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 26.814
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,495,599

   5,089,229$

      87,064$

   5,176,293$

   5,089,229$   4,173,939

     564,080

82% 17.5 %

219 JOHNSON,RICKIE      

TIED

TIED

    450

     13

    463

65%129%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     729,223$

     564,080$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

MCCORMICK, THOMAS   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

STATEWIDE           

GALLATIN            

GALLATIN            

Days

Days

S

S

P

81064

00345

00050

7.06

5.8

87.874

6.2

88.381

.4

.507

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.645

.818

MI

MI

MI

MI

KM

KM

KM

KM

43.249

MI

KM

BOLAN-DANIELLE 444-7295

M

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 16(47)

NH 50-2(50)48

IM 0002(708)

2000-D2-SIGNING & ELECTRICAL

BIG SKY - NORTH

STATEWIDE PARKING AREA UPGRADE

4704

4801

4914

047

050

708

000

000

000

410

180

172

IGNALS,SIDEWALK,CURB & GUTTER,

 & SEAL & COVER

SIDEWALKS FOE ADA,PAVEMENT MAR

2000-D2 SIGNING & ELECTRICAL,S

COLD MILLING,PLANT MIX OVERLAY

INSTALLATION OF VAULT TOILETS,

04/05/04

05/05/03

03/08/04

05/03/04

07/07/03

05/03/04

09/30/04

10/12/04

07/22/04

     47,263

  1,822,769

    171,503

      60,118

   1,827,316

     223,194

          0

     27,847

-       180

           0

           0

           0

45

60

60

0

40

0

       9,018

     146,185

      22,319

           0

           0

           0

       3,422

     181,533

      58,158

      51,890

   1,903,186

     208,483

District 2 - Butte

05603

09403

01204

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

HALL CONSTRUCTION SERVICES    

     60,118

  1,855,163

    223,014

     45

    100

     60

86

104

93

38

124

261

118

74

70

6.6

9.5

27.9

3

Contract Totals for :

Proj. Count:
   1,865,048

  2,266,447

      59,932

   2,326,379

   2,266,447   2,264,887

     339,968

100 15

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 13.926
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,029,698

05603

   4,469,546$

      87,779$

   4,557,325$

   4,469,546$   4,463,767

     538,433

100

%

% 13.9 %

%

223 MCCORMICK, THOMAS   

TIED

     45

     10

     55

96 %100 %

    150

     50

    200

80%115%

$

$

$

$

$

$

$

$

$

     338,996

$

$

     339,968$

$

$

$

$

$

$

$

$

$

$

$

     618,595$

     538,433$

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MCCORMICK, THOMAS   

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tmccormick@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

STATEWIDE           

Days

Days

P

P

00050

00050

87.205

48.434

61.453

13.019

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.998

MI

MI

MI

KM

KM

KM

22.461

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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IM 15-3(65)134

IM 115-2(8)0

CM 1807(8)

CM 1805(10)

STPP 84-2(4)12

BUTTE - ELK PARK STRUCTURES

BUTTE - WEST

CONTINENTAL DRIVE - BUTTE

MONTANA & ROWE RD - BUTTE

MADISON RIVER - EAST

2800

5100

5095

4173

1832

065

008

008

010

004

000

000

000

000

000

231

160

181

410

140

 SLAB REPLACEMENT,GUARDRAIL,ST

COVER

COVER

NOUS SURFACING,SEAL & COVER

UMINOUS SURFACING

BRIDGE REHABILITATION,APPROACH

MILL,PLANT MIX OVERLAY,SEAL &

MILL,PLANT MIX OVERLAY,SEAL &

GRADE,GRAVEL ,PLANT MIX BITUMI

GRADING,GRAVEL & PLANT MIX BIT

02/09/04

05/27/04

05/27/04

03/08/04

09/26/02

04/19/04

08/09/04

08/09/04

05/03/04

12/09/02

09/28/04

10/15/04

    975,967

    798,846

    458,307

    755,471

  9,627,840

     765,430

     625,894

     350,529

     620,068

   8,685,411

     16,392

          0

          0

          0

    353,944

           0

           0

           0

           0

   8,991,279

0

45

45

75

200

0

0

0

6

4

     114,815

      62,589

      35,053

      62,007

     781,687

           0

           0

           0

           0

     898,535

     126,142

      86,322

      38,766

     130,195

     893,820

     798,300

     659,049

     336,125

     603,075

   9,040,198

District 2 - Butte

03104

06604

06604

14204

15902

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING            

JIM GILMAN EXCAVATING INC.    

    781,822

    625,894

    350,529

    620,068

  9,039,355

      0

     45

     45

     81

    204

104

105

96

97

101

110

138

111

210

99

98

98

88

93

15.8

13.1

11.5

21.6

9.9

2

Contract Totals for :

Proj. Count:
   1,257,153

    976,423

           0

     976,423

     976,423     995,174

      97,642

102 12.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 14.762
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,787,934

06604

  11,270,526$

     370,156$

  11,640,682$

  11,576,394$  11,645,230

   1,078,470

101

%

% 11.5 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

     45

      0

     45

98 %128 %

    380

     10

    390

89%112%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     125,088

$

$

      97,642$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,333,403$

   1,195,318$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON           

SILVEER BOW         

SILVER BOW          

SILVER BOW          

GALLATIN            

Days

I

U

U

P

00115

01807

01805

00084

0

5.788

.87

12.322

1.32

9.472

.87

22.08

1.32

3.684

0

9.758

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.129

5.942

0

15.738

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

23.809

MI

KM

BENTE-FREDRICK 444-7634

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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District 2 - Butte

51

District Totals:

Proj. Count: District Total  Length:
146.918

  78,561,724

  71,665,924$

   3,989,366$

  75,655,290$

  74,108,598$  72,730,058

   7,313,445

98% 13.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,720

    204

  2,924

86%

Time
Used

110%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,491,979$

   8,639,419$

Engineer

Estimate

Cont.

Pymts.

Days

236.965

MI

KM
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SFCU 5210(16)

STPP 10-1(22)0

IM 15-5(100)291

CM 5215(1)

2ND AVE N-38TH TO 57TH-GTF

10TH AVE. SOUTH - RIVER DRIVE

VAUGHN-NORTH

13TH ST S-10TH TO 21ST-GT FALL

5430

2141

3888

4563

016

022

100

001

000

000

000

000

180

130

180

140

SIGN,SIG,WATER & STORM DRN,

X BIT SURF,SEAL & COVER,REHAB

.SURFACING,STORM DRAIN,SIDEWAL

OVERLAY,SEAL & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADE,AGG SURF,COLD MILL,PL MI

GRADING,GRAVEL & PLANT MIX BIT

07/09/04

06/02/03

10/11/01

04/29/04

09/07/04

07/07/03

11/06/01

06/11/04

07/21/04

    236,738

 11,658,171

 12,118,035

  1,423,995

     322,469

  10,894,156

  11,612,453

   1,398,321

          0

    405,026

    576,726

-     2,001

           0

           0

  12,508,263

           0

30

0

240

100

0

2

14

0

      32,247

     871,533

   1,393,494

     125,849

           0

           0

     750,496

           0

      18,796

     622,237

     684,555

     157,706

     158,016

  10,993,386

  12,582,477

   1,078,484

District 3 - Great Falls

02604

05503

05601

10404

UNITED MAT'LS OF GREAT FALLS  

COP CONSTRUCTION L.L.C.       

SCHELLINGER CONST CO.,INC.    

UNITED MAT'LS OF GREAT FALLS  

    322,469

 11,299,182

 12,189,179

  1,396,320

     30

      2

    254

    100

49

101

101

77

58

71

91

125

77

100

94

11.9

5.7

5.4

14.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 4.592
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,436,939

  24,227,399$

     979,751$

  25,207,150$

  25,123,209$  24,812,363

   2,423,123

99% 6 %

388 AAFEDT, RANDY       
    370

     16

    386

96%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,483,294$

   1,780,125$

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

Days

U

P

05210

00010

4.958

6.175

1.217

3.375

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.963

5.443

MI

MI

MI

MI

KM

KM

KM

KM

7.406

MI

KM

MCOMBER-CHRISTIE

NORDHAGEN-BLAIR

454-5900

444-9128

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 15-8(56)366

NH 0002(394)

BR 9018(19)

ER 15-8(59)356

SMP 1899(03)

SHELBY-NORTH

D3-NON INTERSTATE GUARDRAIL

ROCKY COULEE - 33 KM N OF CUT

I-15 SLIDE-SOUTH OF SHELBY

GREAT FALLS DISTRICT - CRUSH A

3955

3457

4188

5233

4966

056

394

019

059

003

000

000

000

000

000

181

310

221

310

999

L & COVER

SIDE SAFETY IMPROVEMENTS

/REINFORCED BOX CULVERT & GRAV

LEVELING,PLANT MIX OVERLAY,SEA

GUARDRAIL & BRIDGE RAIL & ROAD

REPLACEMENT TIMBER STRUCTURE W

EMBANKMENT SLOPE REPAIR

STOCKPILE

06/02/03

08/04/03

03/08/04

04/29/04

09/26/02

07/21/03

09/17/03

04/12/04

07/13/04

04/02/03

08/12/04

06/26/04

06/26/04

10/06/04

05/31/03

10/07/04

  4,235,459

  1,439,604

    387,156

    409,265

    487,193

   3,849,800

   1,342,264

     373,479

     259,227

     491,198

          0

    115,532

          0

          0

     85,259

   3,936,335

           0

           0

           0

           0

90

90

60

45

0

0

8

0

0

0

     307,984

     134,226

      48,552

      20,738

      49,120

     275,543

           0

           0

           0

           0

     285,136

     121,986

      54,728

      98,273

           0

   3,935,409

   1,280,950

     344,587

     256,844

     579,271

District 3 - Great Falls

02202

03703

05204

08404

11602

J T L GROUP, INC. - HIGHWAY   

OMO CONSTRUCTION INC          

WILLOW CREEK CONSTRUCTION     

SHUMAKER TRUCKING & EXC, INC. 

TREASURE STATE CONSTRUCTION   

  3,849,800

  1,457,797

    373,479

    259,227

    576,457

     90

     98

     60

     45

      0

100

95

92

99

118

103

91

113

474

0

88

66

35

78

7.2

9.5

15.9

38.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 14.6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,958,677

   6,315,968$

     200,791$

   6,516,760$

   6,402,503$   6,397,061

     560,620

100% 8.8 %

386 BECKEDAHL MARK      
    285

      8

    293

68%106%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     560,123$

     528,179$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

386Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BECKEDAHL MARK      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

873-8624
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbeckedahl@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

TOOLE               

STATE WIDE          

GLACIER             

TOOLE               

GLACIER,PONDERA

Days

I

X

I

00015

18410

00015

365.6

5.6

356.18

0

380.2

5.6

0

14.6

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

23.548

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

23.548

MI

KM

MCOMBER-CHRISTIE 454-5900

E

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 1-6(46)333

ER 409-1(6)32

NH 1-5(22)321

FBD-MT 0002(524)

SFCN 10-2(27)52

STPP 66-2(5)11

HILL COUNTY LINE - EAST

MTS 409 SLIDE-S OF WHITLASH

CHESTER - LIBERTY CO LINE

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

BLAINE COUNTY LINE-NORTH

2414

5234

2414

4493

3954

5141

046

006

022

524

027

005

000

000

000

000

000

000

150

151

150

650

181

181

EMENT TREATED PULVER BASE,HOT

 PLACE,SEED & DRAINAGE

PL MIX SURF,SEAL & COVER

BOAT-CROSSING SITES

L & COVER

L & COVER

COLD MILLING,PAVEMENT PULVER,C

GRADE,GRAVEL,TOPSOIL SALAVGE &

MILL,FILL,CEMENT TREATED BASE,

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,LEVELING,SEA

07/07/03

11/24/03

12/05/02

02/09/04

09/26/02

04/29/04

08/04/03

04/26/04

03/31/03

03/22/04

03/04/03

06/24/04

09/29/04

06/12/04

08/10/04

10/05/04

10/17/03

09/08/04

09/14/04

  5,090,707

    124,605

  6,069,230

    832,037

  4,519,540

    763,248

   5,124,869

     138,914

   5,322,349

     767,347

   4,355,420

     706,726

          0

     18,400

-     2,075

          0

      1,096

      6,455

           0

           0

           0

           0

           0

120

30

120

0

75

45

0

0

0

0

0

0

     512,487

      16,670

     425,788

      61,388

     348,434

      77,740

           0

           0

           0

           0

           0

     266,640

      45,882

     345,743

     176,788

     175,505

      86,924

   4,959,504

     181,992

   5,080,870

     708,591

   4,690,975

     678,094

District 3 - Great Falls

01603

01B03

01C02

06104

06902

07404

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING, INC.   

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

CENTURY COMPANIES, INC.       

  5,124,869

    157,314

  5,320,274

    767,347

  4,356,516

    713,181

    120

     30

    120

      0

     75

     45

97

131

95

92

108

96

52

275

81

288

50

112

98

57

98

121

73

5.4

25.2

6.8

24.9

3.7

12.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

HILL                

LIBERTY             

LIBERTY             

STATEWIDE           

CHOUTEAU            

BLAINE              

Days

P

S

P

P

P

00001

00409

00001

00010

00066

332.615

31.7

321.448

52.227

10.608

342.052

332.562

88.781

15.738

9.437

11.114

36.554

5.13

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15.221

17.925

58.958

8.274

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

GIARD-JASON

NORDHAGEN-BLAIR

454-5899

444-9128

M

M

M

M

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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STPS 233-1(8)22

CM 5709(7)

CM 5707(3)

NH 1-6(50)383

STPS-BR 234-1(7)9

40 KM NORTH OF HAVRE - NORTH

13TH ST-MONROE TO 1ST-HAVRE

10TH ST-1ST TO 5TH AVE-HAVRE

14TH AVE SIGNAL - HAVRE

14 KM SOUTH OF HAVRE - SOUTH

4479

5129

5128

4960

2837

008

007

003

050

007

000

000

000

000

000

140

180

180

410

140

,SIDEWALK,CURB & GUTTER

,SIDEWALKS,CURB & GUTTER

INOUS SURFACING,SEAL & COVER

SIDEWALK,SIGNING & PAVEMENT MA

SEAL & COVER & CAST IN PLACE

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL & PLANT MIX BITUM

SIGNAL,MEDIAN CONCRETE,CURB &

GRADING,GRAVEL,PLANT MIX SURF,

08/02/04

08/02/04

08/02/04

05/27/04

08/09/02

10/05/04

10/05/04

10/05/04

08/02/04

09/11/02

10/29/04

06/24/04

  4,640,516

    122,358

    154,917

    137,938

  5,653,397

   5,042,221

     141,332

     192,045

     144,910

   5,690,494

          0

          0

          0

          0

  1,204,903

           0

           0

           0

           0

   6,869,757

120

120

120

30

180

0

0

0

0

25

     605,067

      16,960

      23,045

      17,389

     569,049

           0

           0

           0

           0

     569,049

      98,213

           0

         477

      43,085

     465,326

     122,824

       2,690

       2,690

     142,367

   6,859,019

District 3 - Great Falls

07704

07704

07704

08504

14702

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

CENTRAL ELECTRIC, INC.        

RIVERSIDE CONTRACTING, INC.   

  5,042,221

    141,332

    192,045

    144,910

  6,895,397

    120

    120

    120

     30

    205

2

2

1

98

100

16

0

2

248

82

11

11

11

97

87

80

17.7

30.3

6.8

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

           0

   5,375,598

   5,375,598     128,204

     645,072

2 77

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 81.709
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  28,108,493

07704

  27,626,627$

   1,228,779$

  28,855,406$

  28,805,890$  23,429,616

   2,674,017

81

%

% 7.3 %

%

384 BERG, GARY          

TIED

TIED

TIED

    120

      0

    120

11 %15 %

    720

     25

    745

80%64%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      98,690

$

$

     645,072$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,704,583$

   2,674,017$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

HILL                

HILL                

HILL                

HILL                

HILL                

Days

S

U

U

P

S

00233

05709

05707

00001

00234

21.558

.31

1.22

383

8.843

30.613

.74

1.5

383

18.552

9.055

.43

.28

0

9.709

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.605

.694

.452

0

15.66

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

131.789

MI

KM

E

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPHS 280-1(14)4

STPHS 5809(20)

STPHS-BR 5809(14)

CM 5899(20)

SFCI 15-4(97)200

SFCI 15-4(98)196

SLOPE FLTN - NE OF HELENA

2000-N MONTANA INT IMP-HELENA

NORTH MONTANA AVE-TURN LANE

BRADY ST/JOSLYN ST - HELENA

NORTH OF HELENA - NORTH

HELENA - NORTH

3629

4715

3406

4570

4873

4872

014

020

014

020

097

098

000

000

000

000

000

000

310

410

310

130

183

183

 GRAVELED APPROACHES

RB & GUTTER,SIDEWALK,PL.MIX.BI

 MIX BIT.SURFACING,COMPOSITE

OUS SURFACING,SEAL & COVER,CUR

FLATTEN SLOPES,DRAINAGE WORK &

STREET EXC,REMOVE & REPLACE CU

GRADING,GRAVEL SURFACING,PLANT

GRADE,GRAVEL,PLANT MIX BITUMIN

SEAL & COVER

SEAL & COVER

12/08/03

07/09/04

03/10/03

07/07/03

09/26/02

09/26/02

02/26/04

09/07/04

06/05/03

08/12/03

03/04/02

03/04/02

05/14/04

08/11/04

04/14/04

04/14/04

    218,728

    355,625

  1,591,986

    437,026

    680,499

    200,751

     165,027

     395,085

   1,511,563

     509,544

     604,898

     177,471

        745

      8,262

    187,659

      9,905

          0

          0

     173,000

           0

   1,765,596

     529,422

           0

           0

60

45

110

60

30

30

1

0

14

0

0

0

      13,202

      39,508

     181,388

      40,764

      48,392

      14,198

      77,000

           0

     335,463

      77,028

           0

           0

      76,409

      89,841

     317,097

      78,838

      23,864

       7,697

     172,951

     263,093

   1,727,336

     548,159

     613,616

     175,262

District 3 - Great Falls

02B03

07903

07B02

08603

09902

09902

BULLOCK CONTRACTING           

MONTANA LINES, INC            

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    165,772

    403,347

  1,699,221

    519,449

    604,898

    177,471

     61

     45

    124

     60

     30

     30

100

67

98

104

101

99

99

227

95

102

49

54

16

42

101

100

100

44.2

34.1

18.4

14.4

3.9

4.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

S

U

U

M

I

I

00280

05809

05809

04354

00015

00015

3.634

1.15

2.13

.322

200.42

195.68

4.633

1.15

3.451

.824

217.48

200.43

.999

0

1.321

.502

17.06

4.75

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.611

0

2.13

.81

27.516

7.661

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

WILLIAMS-DUANE 444-7312

M

E

M

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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CM-BH 5815(5)

CM 5805(9)

SFCI 15-4(96)218

CRUSE-PARK TO 11TH AVE-HELENA

BENTON-CUSTER TO WILDER-HELENA

WOLF CREEK - NORTH & SOUTH

5131

5130

4874

005

009

096

000

000

000

181

181

180

ERLAY,SEAL & COVER,SIDEWALK &

OVERLAY,SEAL & COVER,BRIDGE DE

COLD MILLING,PL MIX SURFACE OV

COLD MILLING,PL.MIX.SURFACING,

MILL,FILL,SEAL & COVER

07/09/04

07/09/04

09/26/02

09/21/04

09/21/04

01/20/03

04/14/04

    225,401

    274,998

  1,979,293

     251,993

     307,467

   1,829,876

          0

          0

    127,533

           0

           0

           0

60

60

60

0

0

4

      22,679

      27,672

     146,390

           0

           0

           0

      32,027

      38,059

      90,065

      47,281

      47,646

   1,821,678

District 3 - Great Falls

11604

11604

11902

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

    251,993

    307,467

  1,957,409

     60

     60

     64

19

15

100

141

138

62

78

78

92

67.7

79.9

4.9

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     881,250

     500,399

    782,369

    559,460

           0

           0

     782,369

     559,460

     782,369

     559,460

     788,878

      94,927

      62,590

      50,351

101

17

4

73.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 37.529
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,964,307

09902

11604

   5,752,924$

     334,104$

   6,087,027$

   6,034,808$   5,417,022

     534,193

90

%

%

% 13.9 %

%

%

387 CARLSON, JACK       

TIED

TIED

     30

     60

      0

      0

     30

     60

100

78

%

%

50

139

%

%

    425

     19

    444

65%96%

$

$

$

$

$

$

$

$

$

      31,561

      70,086

$

$

$

$

      62,590

      50,351

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     753,897$

     788,330$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

U

U

I

05815

05805

00015

0

0

218.23

.847

1.18

229.1

.847

1.18

10.87

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.366

1.903

17.532

MI

MI

MI

KM

KM

KM

60.529

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 44-1(11)0

STPP 3-3(16)84

IM 15-6(35)309

IM 15-8(60)354

VALIER - WEST

JCT. MT 44 - NORTH & SOUTH

DUTTON NORTH & SOUTH

SHELBY - N & S

1291

4821

3889

4875

011

016

035

060

000

000

000

000

140

180

140

RFACING,2 PRESTRESSED CONC

 OVERLAY,SEAL & COVER

CLED MIX SURFACEING,DRAINAGE

OUS SURFACING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT. SU

PLANT MIX BITUMINOUS SURFACING

COLD MILL,GRADE,HOT PLANT RECY

COLD MILLING,PLANT MIX BITUMIN

05/14/02

06/02/03

08/02/04

04/05/04

07/16/02

08/19/03

08/25/04

07/13/04

08/13/04

08/11/04

09/28/04

  9,146,530

    887,723

  8,422,941

  1,568,749

   8,088,006

     895,060

  10,157,639

   1,400,000

    793,477

     20,659

          0

          0

   9,156,685

     899,537

           0

           0

200

75

150

60

20

0

0

0

     647,041

      71,605

     914,188

     126,000

     880,176

     107,945

           0

           0

     862,092

      77,493

     453,204

     205,639

   9,143,494

     856,572

   2,975,821

   1,355,269

District 3 - Great Falls

03402

04503

13604

14304

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

  8,881,484

    915,720

 10,157,639

  1,400,000

    220

     75

    150

     60

100

95

29

97

98

72

50

163

95

87

21

102

9.4

9

15.2

15.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 27.215
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,025,943

  20,540,705$

     814,136$

  21,354,843$

  21,613,861$  14,331,156

   1,758,834

66% 11.2 %

383 KLETTE, MIKE        
    485

     20

    505

73%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,598,428$

   2,028,309$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

382

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

LAY, BILL           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

455-8323

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@state.mt.us

wlay@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PONDERA             

PONDERA             

TETON               

TOOLE               

Days

Days

P

I

00044

00015

0

309.18

14.085

322.31

14.085

13.13

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

22.718

21.177

MI

MI

MI

MI

KM

KM

KM

KM

43.895

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-7(35)398

IM 15-5(99)277

NH 3-1(12)0 F

NH 3-1(13)2 F

MILK RIVER BRIDGE - WEST OF CH

GORE HILL INTERCHANGE - GREAT

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

5559

2958

1504

1504

035

099

012

013

000

000

000

000

221

310

130

130

NG,PRESTRESSED CONCRETE STU

AGE,GUARDRAIL & SIGNING

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX,DRAIN

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

02/27/04

04/11/02

08/31/00

08/31/00

03/03/04

06/05/02

11/14/00

11/14/00

08/27/03

12/11/02

12/11/02

03/09/04

  3,113,819

  1,153,215

  4,125,575

  8,245,979

   2,884,747

   1,138,297

   3,643,416

   7,662,635

        953

          0

      3,245

    363,169

           0

           0

   3,789,420

   8,226,363

0

90

240

240

0

-5

0

2

     432,712

     113,830

     291,473

     613,011

           0

           0

     644,201

     658,109

     260,149

     151,531

     617,498

     615,396

   2,937,758

   1,067,702

   3,655,143

   8,059,146

District 3 - Great Falls

16304

01C01

03800

03800

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

  2,885,700

  1,138,297

  3,646,661

  8,025,804

      0

     85

    240

    242

102

94

96

98

60

133

96

94

114

100

100

8.9

14.2

16.9

7.6

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     366,414

  11,672,465

  12,015,783  11,714,289

     904,484

97 10.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

    240

      2

    242

100 %95 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,232,894

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

ACTIVE

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

382

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

455-8323

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

CASCADE             

CASCADE             

CASCADE             

Days

Days

P

I

P

P

00001

00015

00003

00003

397.2

277.802

.188

2.158

398.2

278.766

1.684

8.219

1

.964

1.496

6.061

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

1.555

2.413

9.776

MI

MI

MI

MI

KM

KM

KM

KM

MARTIN-TOM 444-9252

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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CM 5224(2)

CM 5225(4)

CM 5203(11)

STPU 5206(7)

CM 5299(46)

5TH ST. S.-PARK TO 10TH AVE. S

PARK GARDEN - FOX FARM TO 14TH

4TH AVE.SW - 6TH TO 3RD ST.-GT

NW BYPASS LIGHTING - GREAT FAL

TRAFFIC SIGNALS - TELEMETRY -

5126

5127

5125

3902

4502

002

004

011

007

046

000

000

000

000

000

180

183

183

410

410

AL & COVER

,NEW ROADWAY LIGHTING

T FALLS,ELECTRICAL(TRAFFIC SIG

MILL,FILL,PLANT MIX OVERLAY,SE

SEAL & COVER

SEAL & COVER

NW BYPASS LIGHTING-GREAT FALLS

TRAFFIC SIGNALS-TELEMETRY-GREA

04/29/04

04/29/04

04/29/04

12/29/03

12/29/03

05/07/04

05/07/04

05/07/04

03/16/04

05/13/04

10/22/04

10/22/04

10/22/04

07/27/04

06/24/04

10/28/04

    361,410

     32,465

     36,229

    162,331

     79,936

     456,407

      32,372

      36,134

     111,637

      44,538

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

45

45

45

45

30

0

0

0

0

0

      54,769

       3,885

       4,336

      13,397

       3,563

           0

           0

           0

           0

           0

      49,162

       3,884

       4,051

      24,792

       9,391

     415,500

      31,430

      30,393

     106,573

      34,607

District 3 - Great Falls

05404

05404

05404

05703

05C03

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

SCOTT CONSTRUCTION, INC.      

SCOTT CONSTRUCTION, INC.      

    456,407

     32,372

     36,134

    111,637

     44,538

     45

     45

     45

     45

     30

91

97

84

95

78

90

100

93

185

264

82

82

82

84

80

11.8

12.4

13.3

23.3

27.1

3

Contract Totals for :

Proj. Count:
     430,104

    524,913

           0

     524,913

     524,913     477,323

      62,990

91 12

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05404

% %

TIED

TIED

TIED

     45

      0

     45

82 %91 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      57,097

$

$

      62,990$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

U

U

U

U

05224

05225

05203

05206

.1

0

.012

1.7

1.289

.55

.424

1.189

.55

.412

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.918

.887

.665

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMBOLAN-DANIELLE 444-7295

E

E

E

M

M

MI
KM

MI

MI

MI

MI

MI
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STPHS-IM 0002(627)

NH-CM 60-2(62)91

NH-STPE 5205(18)

STPU 5201(11)

1998-D3-ELECTRICAL

10TH AVE SOUTH-26TH TO 38TH-GR

NORTHEAST BYPASS - GREAT FALLS

6TH ST.NW-CENTRAL TO NW BYPASS

4438

4323

4042

3582

627

062

018

011

000

000

000

000

410

160

130

130

ING & BARRIERS

SEAL & COVER,MEDIAN,SIDEWALK &

GNING LIGHTING,TRAFFIC SIGNALS

N & WATERMAIN

INSTALLATION OF FLASHERS,LIGHT

COLD MILLING,PLANTMIX OVERLAY,

GRADE,PCCP,PMBS,STROM DRAIN,SI

GRADING,GRAVEL,PCCP STORM DRAI

02/10/03

07/09/04

05/27/04

09/26/02

04/29/02

08/09/04

07/06/04

11/12/02

10/03/03

05/13/04

09/30/04

    341,174

  1,592,316

  6,938,185

  3,056,743

     338,624

   1,937,326

   6,656,255

   2,624,935

          0

      5,400

        676

     34,469

     357,115

           0

           0

   2,541,961

45

60

0

0

0

1

0

11

      33,862

     174,359

     798,751

     314,992

      42,638

           0

           0

     296,552

      30,191

     186,726

     311,438

     248,131

     335,890

   1,154,212

   1,900,080

   2,630,021

District 3 - Great Falls

06C02

09604

15304

16902

UNITED RENTALS HWY TECH INC   

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

    338,624

  1,942,726

  6,656,931

  2,659,404

     45

     61

      0

     11

94

60

29

103

71

107

39

84

104

79

9

16.2

16.4

9.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 12.236
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  26,125,558

  24,682,576$

     406,959$

  25,089,535$

  25,327,825$  19,420,697

   2,420,228

77% 11.6 %

381 VOSEN, ROBERT       
    555

      9

    564

94%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,252,191$

   2,808,390$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

301

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE,L.& C.     

CASCADE             

CASCADE             

CASCADE             

Days

Days

U

P

U

00060

05201

91.21

1.29

92.19

1.874

.98

.584

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.581

.942

MI

MI

MI

MI

KM

KM

KM

KM

19.737

MI

KM

M

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 24-3(27)83

STPS 219-2(2)16

BR-STPP 80-1(17)4

BR 9025(34)

JCT S-279 - ROGERS PASS

CONRAD - SOUTHWEST

SHONKIN CREEK-SOUTH OF FT BENT

MISSOURI RIVER - CRAIG

4818

2945

3887

2795

027

002

017

034

000

000

000

000

180

140

221

SURFACING OVERLAY,SEAL & COVER

ACING

RUCTURE,APPROACHES & SLIDE

TRUCTURE,GRADING,GRAVEL SURFAC

LEVELING,PLANT MIX BITUMINOUS

GRADING,GGRAVEL,PLANT MIX SURF

CONCRETE PRESTRESSED GIRDER ST

CONCRETE,PRE-STRESSED GIRDER S

02/09/04

07/07/03

03/10/03

04/29/04

03/04/04

08/04/03

05/27/03

07/16/04

09/01/04

    784,915

  2,349,814

  3,079,264

  4,081,869

     858,808

   2,350,696

   2,177,751

   3,362,748

-     9,386

    101,117

     23,370

          0

           0

   2,444,341

   2,261,072

           0

60

120

120

210

0

5

0

0

      77,293

     235,070

     261,330

     504,412

           0

     317,765

     384,382

           0

      89,232

     254,038

     374,414

     174,027

     789,121

   2,353,507

   2,188,548

     801,762

District 3 - Great Falls

02104

02503

03203

09404

HELENA SAND&GRAVEL DBA BLAHNIK

SCHELLINGER CONST CO.,INC.    

M K WEEDEN CONSTRUCTION, INC. 

MORGEN & OSWOOD CONST. CO.,INC

    849,422

  2,451,813

  2,201,121

  3,362,748

     60

    125

    120

    210

92

96

97

24

115

80

97

35

72

86

106

37

11.3

10.8

17.1

21.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 12.413
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,295,862

   8,750,003$

     115,101$

   8,865,104$

   8,926,969$   6,132,938

   1,078,105

69% 14.5 %

385 WOODHOUSE, HAROLD   
    510

      5

    515

69%69%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     891,711$

   1,283,852$

NONE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

PONDERA             

CHOUTEAU            

LEWIS & CLARK      

Days

P

S

P

X

00024

00219

00080

25013

83.13

16.486

3.78

.3

91.27

19.822

4.717

.3

8.14

3.336

.937

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.129

5.381

1.511

0

MI

MI

MI

MI

KM

KM

KM

KM

20.021

MI

KM

E

M

M

E

MI
KM

MI

MI

MI

MI
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District 3 - Great Falls

50

District Totals:

Proj. Count: District Total  Length:
191.294

 126,029,598

 120,780,949$

   4,080,574$

 124,861,525$

 125,119,812$ 102,878,611

  11,881,832

82% 9.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,350

    102

  3,452

80%

Time
Used

77%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,504,376$

  12,323,914$

Engineer

Estimate

Cont.

Pymts.

Days

308.538

MI

KM
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NH 22-3(8)81

NH 22-3(9)88

NH 62-2(18)21 F

NH 62-2(17)27 F

CULBERTSON - NORTH

CULVERT N. OF CULBERTSON

SIOUX PASS - SOUTH

NORTHWEST OF SIDNEY - NORTH

5152

4832

1041

1041

008

009

018

017

000

000

000

000

181

310

140

140

EAL & COVER

PLANT MIX SURFACING

ANT MIX SURF,SEAL & COVER

PLANT MIX BITUMINOUS OVERLAY,S

CULVERT REPLACEMENT

GRADING,CEMENT-TREATED BASE &

GRADING,CEMENT TREATED BASE,PL

07/09/04

07/09/04

07/18/02

07/07/03

08/04/04

08/04/04

08/21/02

08/21/03

07/30/04

    933,629

    261,109

  5,342,503

  9,438,736

   1,063,535

     448,456

   4,697,074

   9,760,513

          0

          0

    242,573

-     7,483

           0

           0

   5,232,936

           0

90

90

150

200

0

0

8

0

     127,624

      53,815

     375,766

     878,446

           0

           0

     433,132

           0

      90,138

      41,840

     451,997

     788,887

     666,575

     267,934

   5,226,354

   7,581,023

District 4 - Glendive

08604

08604

21602

25403

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

M K WEEDEN CONSTRUCTION, INC. 

FRANZ CONSTRUCTION, INC       

  1,063,535

    448,456

  4,939,647

  9,753,030

     90

     90

    158

    200

63

60

100

78

71

78

104

90

60

60

99

90

13.5

15.6

8.6

10.4

2

Contract Totals for :

Proj. Count:
   1,194,738

  1,511,991

           0

   1,511,991

   1,511,991     934,509

     181,439

62 14.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 22.631
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,975,977

08604

  15,969,578$

     235,090$

  16,204,668$

  16,505,440$  13,741,886

   1,435,651

83

%

% 10 %

%

401 ARTHUR, RONALD T.   

TIED

TIED

     90

      0

     90

60 %73 %

    440

      8

    448

87%92%

$

$

$

$

$

$

$

$

$

$

$

$

     131,978

$

$

     181,439$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,372,862$

   1,493,017$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

ROOSEVELT           

RICHLAND            

RICHLAND            

Days

P

P

P

P

00022

00022

00062

00062

81.35

87.93

21.194

27.055

88.62

87.9

26.987

36.653

7.27

-.03

5.793

9.598

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.726

-.048

9.343

15.48

MI

MI

MI

MI

KM

KM

KM

KM

36.501

MI

KM

E

E

M

M

MI
KM

MI

MI

MI

MI
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BR 9017(13)

BR 14-6(14)257

STPP 22-1(7)8

SFCS 363-1(7)9

WOODY CR-43 KM NE OF JORDAN

PORCUPINE CREEK - 8 KM SE OF V

FLAXVILLE - E & W

EAST OF WAGNER - EAST

4541

4535

2023

4838

013

014

007

007

000

000

000

000

221

221

140

140

ACING OF APPROACHES & PRE-STRE

INOUS SURFACING,SEAL & COVER

NG,SEAL & COVER

STRUCTURE & APPROACHES

GGRADING,GRAVEL,PLANT MIX SURF

GRADING GRAVEL,PLANT MIX BITUM

GRADE,GRAVEL,PLANT MIX SURFACI

04/29/04

04/29/04

09/06/02

10/13/04

06/14/04

07/13/04

10/31/02

10/12/04

10/25/04

    379,591

    734,166

  3,982,293

    934,548

     429,919

     859,177

   4,064,874

     844,327

          0

          0

    191,205

          0

           0

           0

   4,521,312

           0

80

110

160

90

0

0

16

0

      42,992

      77,326

     528,434

      84,433

           0

           0

     528,434

           0

      59,977

      84,912

     534,981

           0

     408,838

     472,982

   4,451,323

           0

District 4 - Glendive

03404

14404

03801

04804

RIVERSIDE CONTRACTING, INC.   

SLETTEN CONSTRUCTION CO       

M K WEEDEN CONSTRUCTION, INC. 

21 CONSTRUCTION,INC.          

    429,919

    859,177

  4,256,079

    844,327

     80

    110

    176

     90

95

55

98

0

140

110

101

0

85

63

97

14.7

18

12

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,113,757

   1,289,096$

           0$

   1,289,096$

   1,289,096$     881,820

     120,318

68% 16.4 %

406 BACON, DAVID        
    190

      0

    190

72%120%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     144,889$

     120,318$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@state.mt.us

mbutzlaff@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

CASCADE             

DANIELS             

PHILLIPS            

Days

Days

X

P

P

S

17013

00014

00022

00363

5.1

257.21

7.511

8.81

5.1

257.21

14.671

9.89

0

0

7.16

1.08

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

11.549

1.742

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

E

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCP 22-1(9)0

SFCP 32-2(10)39

SFCP 31-1(14)45

SCOBEY-EAST

SCOBEY-NORTH & SOUTH

SOUTH OF OPHEIM SOUTH

4341

4346

5156

009

010

014

000

000

000

181

181

140

 & CONCRETE SIDWALKS

,PORT CEMENT CONC PAV,CONC

CING,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

05/05/03

05/05/03

07/09/04

07/02/03

07/02/03

08/06/04

09/04/04

09/04/04

    939,995

  1,708,211

    392,141

     948,397

   1,757,433

     448,431

          0

          0

          0

           0

           0

           0

90

90

75

0

0

0

      75,872

     140,595

      53,812

           0

           0

           0

      73,936

      98,990

      90,829

     898,494

   1,757,038

     420,664

District 4 - Glendive

12303

12303

12604

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO.      

21 CONSTRUCTION,INC.          

    948,397

  1,757,433

    448,431

     90

     90

     75

95

100

94

97

70

169

87

87

64

8.2

5.6

21.6

2

Contract Totals for :

Proj. Count:
   2,648,206

  2,705,830

           0

   2,705,830

   2,705,830   2,655,532

     216,467

98 6.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 28.44
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,957,188

12303

   8,063,462$

     191,205$

   8,254,667$

   8,519,900$   7,527,519

     883,146

88

%

% 10.6 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     90

      0

     90

87 %80 %

    415

     16

    431

69%90%

$

$

$

$

$

$

$

$

$

     172,926

$

$

     216,467$

$

$

$

$

$

$

$

$

$

$

$

     798,736$

     883,146$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@state.mt.us

jfleming@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DANIELS             

DANIELS             

VALLEY              

Days

Days

P

P

P

00022

00032

00031

.03

39.23

45.22

7.59

51.52

45.57

7.56

12.29

.35

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.194

19.823

.565

MI

MI

MI

KM

KM

KM

45.873

MI

KM

MENGEL-RAY

MENGEL-RAY

ATKINS-TOM

345-8212

345-8212

444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS-PLH 323-1(15)51

STPP 18-2(14)31

BR 32-1(11)34

BR 9046(10)

ALBION - NORTH & SOUTH

ROCK SPRINGS - N & S

W FK POPLAR RIVER-27 KM S OF S

BIG MUDDY CREEK - SE OF REDSTO

4138

2461

3417

4239

015

014

011

010

000

002

000

000

130

140

ALL

221

US SURFACING & DRAINAGE

RUCTURE,GRADING,GRAVEL,PLANT M

CTURE & APPROACHES WITH GRAVEL

GRADING,GRAVEL SURFACING

GRADE,GAVEL,PLANT MIX BITUMINO

CONCRETE PRESTRESSED GIRDER ST

PRESTRESSED CONCRETE BEAM STRU

11/07/02

05/27/04

07/09/04

09/02/03

02/18/03

07/19/04

09/20/04

11/03/03

06/07/04

09/04/04

  4,164,409

  7,996,830

  2,836,563

    659,355

   3,835,198

   8,725,915

   3,054,394

     612,920

    490,316

-    46,608

          0

-    40,000

   4,205,500

           0

           0

           0

150

200

120

100

16

0

0

0

     306,816

     698,073

     244,352

      79,680

     815,000

           0

           0

           0

     811,824

           0

      88,924

      89,883

   4,204,272

   3,252,635

     547,194

     647,650

District 4 - Glendive

09B02

10504

03604

04803

WESTWAY CONSTRUCTION, INC.    

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  4,325,514

  8,679,307

  3,054,394

    572,920

    166

    200

    120

    100

100

37

18

106

100

0

36

113

87

34

18

62

19.3

16.3

13.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 15.174
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,161,239

  12,561,113$

     443,708$

  13,004,821$

  12,931,415$   7,456,907

   1,004,889

58% 10.9 %

405 FLEMING, JAY        
    350

     16

    366

58%54%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     811,824$

   1,513,073$

COMPLETED

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

ROSEBUD,GARFIELD

ROOSEVELT           

SHERIDAN            

Days

Days

S

P

X

00323

00032

46425

36.826

34.13

.5

52

34.13

.5

15.174

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.474

0

0

MI

MI

MI

MI

KM

KM

KM

KM

24.474

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH-STPE 1-8(25)499 F

BR 511-1(5)6

IM-STPHS 0002(509)

NH 57-5(24)212 F

US. 2-SACO

WHITETAIL CR - WHITETAIL

D4 - LIGHTING

JORDAN - EAST

1515

4240

4015

2025

025

005

509

024

000

000

000

000

140

410

RESSED CONCRETE BEAM BRIDGE

NCRETE BEAM BRIDGE

ONS,SIGNING & LANDSCAPEING

AY,SEAL & COVER,PRESTRESSED CO

GRD,GRVL,PL MIX BIT SURF,PREST

CONSTRUCTION OF PRESTRESSED CO

ROADWAY LIGHTING,FLASHING BEAC

GRADING,GRAVEL,PLANT MIX OVERL

11/07/02

04/05/04

12/05/02

05/27/04

02/13/03

06/30/04

05/28/03

06/30/04

05/19/04

  1,912,640

    551,985

  1,647,862

 10,291,126

   2,075,365

     673,427

   1,351,558

  11,393,248

          0

          0

          0

          0

   2,204,848

           0

   1,391,315

           0

120

75

120

180

7

0

0

0

     249,044

      80,811

     162,187

   1,253,257

     212,825

           0

     166,959

           0

     198,352

     101,844

     157,037

     868,215

   2,097,101

     655,376

   1,371,832

   6,270,730

District 4 - Glendive

08802

11304

04B02

09504

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

RIVERSIDE CONTRACTING, INC.   

  2,075,365

    673,427

  1,351,558

 11,393,248

    127

     75

    120

    180

95

97

99

55

93

126

94

69

99

91

95

43

9.5

15.5

11.4

13.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,960,543

   6,416,106$

-     40,000$

   6,376,106$

   6,545,589$   3,947,321

     653,887

60% 12.1 %

404 KUROKAWA, MARK      
    415

      7

    422

66%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     479,003$

     617,668$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

DANIELS             

STATEWIDE           

GARFIELD            

Days

Days

P

S

P

00001

00511

00057

498.84

6.3

212.4

499.84

6.3

220.4

1

0

8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

0

12.903

MI

MI

MI

MI

KM

KM

KM

KM

1.613

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 37-2(26)60

STPS 261-1(8)9

SFCS  261-1(6)0

2001-ASHLAND-WEST

14 KM NORTH OF WIBAUX - NORTH

WIBAUX - NORTH

5030

2840

4356

026

008

006

000

000

000

181

140

181

EAL & COVER

CING,SEAL & COVER

PLANT MIX BITUMINOUS OVERLAY,S

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

08/04/03

04/05/04

04/05/04

09/16/03

05/10/04

05/10/04

09/21/04

    224,501

  2,018,049

    721,867

     377,432

   2,134,998

     825,789

          0

          0

          0

           0

           0

           0

30

120

120

0

0

0

      37,743

     192,150

      74,321

           0

           0

           0

      31,088

     296,224

      74,450

     376,498

   1,786,478

     622,873

District 4 - Glendive

10603

18304

18304

CENTURY COMPANIES, INC.       

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

    377,432

  2,134,998

    825,789

     30

    120

    120

100

84

75

82

154

100

87

98

98

8.3

16.6

12

2

Contract Totals for :

Proj. Count:
   2,739,916

  2,960,787

           0

   2,960,787

   2,960,787   2,409,351

     266,471

81 15.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 22.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,903,405

18304

  16,083,025$

           0$

  16,083,025$

  16,122,782$  10,428,411

   1,719,658

65

%

% 13.7 %

%

403 LAUCKNER, JAMES     

TIED

TIED

    120

      0

    120

98 %139 %

    450

      0

    450

75%83%

$

$

$

$

$

$

$

$

$

     370,674

$

$

     266,471$

$

$

$

$

$

$

$

$

$

$

$

   1,427,014$

   1,724,430$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

ROSEBUD             

WIBAUX              

WIBAUX              

Days

Days

P

S

S

00037

00261

00261

60

8.93

0

61

13.46

8.93

1

4.53

8.93

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

7.306

14.403

MI

MI

MI

KM

KM

KM

36.225

MI

KM

ATKINS-TOM 444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 39-1(29)12

BR 566-1(5)4

IM 94-3(58)85

NH 99-1(7)18

COLSTRIP - SOUTH

BRIDGE CR-7 KM SW ASHLAND

FORSYTH-EAST & WEST (WB)

29 KM NORTH OF MALTA - NORTH

2148

4237

5147

4833

029

005

058

007

000

000

000

000

140

223

181

181

T MIX SURF.SEAL & COVER &

CULVERT.GRAVEL SURFACING

 SURFACING,SEAL & COVER

VERLAY,SEAL & COVER

GRADE,CEMENT TREATED BASE,PLAN

REPLACE TIMBER STRUCTURE WITH

MILL,FILL,PLANT MIX BITUMINOUS

LEVELING,PLANT MIX SURFACING O

05/05/03

12/29/03

04/05/04

03/08/04

07/07/03

04/28/04

05/26/04

05/20/04

10/14/04

  8,854,520

    377,106

  3,365,901

  1,282,368

   8,292,962

     293,933

   2,943,532

   1,348,345

          0

          0

          0

          0

           0

           0

           0

           0

200

60

75

90

0

0

0

0

     829,296

      35,272

     235,483

     107,868

           0

           0

           0

           0

     805,895

      49,580

     361,691

     163,419

   8,154,857

     260,212

   2,738,872

   1,255,685

District 4 - Glendive

01203

01C03

17304

02204

E.H. OFTEDAL AND SONS, INC.   

MARTIN CONSTRUCTION INC.      

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

  8,292,962

    293,933

  2,943,532

  1,348,345

    200

     60

     75

     90

98

89

93

93

97

141

154

151

99

98

121

86

9.9

19.1

13.2

13

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 27.886
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,597,527

  11,530,427$

           0$

  11,530,427$

  11,530,427$  11,153,941

   1,100,051

97% 10.9 %

407 MARTIN, DOUGLAS     
    335

      0

    335

104%111%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,217,166$

   1,100,051$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

748-3175

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD             

ROSEBUD             

ROSEBUD             

PHILLIPS            

Days

Days

P

S

I

P

00039

00566

00094

00099

12.397

3.77

85.4

18.1

21.416

4.037

104

29.2

9.019

.267

18.6

11.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.546

.43

30

17.903

MI

MI

MI

MI

KM

KM

KM

KM

44.976

MI

KM

M

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NHTSA 0002(393)

NH 1-9(38)573

NH 0002(505)

STPP 27-2(16)36

D4-NON-INTERSTATE GUARDRAIL

OSWEGO - E & W

D4 CULVERTS - NORTH

BAKER - NORTH

3457

2147

3910

4836

393

038

505

016

000

000

000

000

310

150

141

181

EATED BASE COURSE,RESURFACE,GU

UMNOUS SURFACING,OVERLAY & SEA

GRUARDRAIL & BRIDGE RAIL

PULVERIZATION,WIDING,CEMENT TR

DRAINAGE IMPROVEMENTS

DIGOUTS,LEVELING,PLANT MIX BIT

10/06/03

07/09/04

09/26/02

05/27/04

03/11/04

08/16/04

04/21/03

07/27/04

06/04/04

09/27/04

  2,115,792

  7,040,269

    770,078

  2,002,485

   1,699,692

   7,011,759

     802,509

   2,111,111

    173,378

          0

          0

          0

           0

           0

     849,658

           0

150

150

75

60

15

0

0

0

     254,954

     560,941

      96,301

     168,889

           0

           0

     135,945

           0

     177,222

     226,110

     134,593

     203,682

   1,121,747

     182,240

     797,930

   1,777,597

District 4 - Glendive

04903

06B03

09702

02504

H L CONSTRUCTION              

E.H. OFTEDAL AND SONS, INC.   

L S C, INC.                   

PRINCE, INC                   

  1,873,069

  7,011,759

    802,509

  2,111,111

    165

    150

     75

     60

66

3

94

84

70

40

99

121

73

5

129

77

15.8

124.1

16.9

11.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 11.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,208,507

  10,862,305$

     173,378$

  11,035,682$

  10,909,454$   3,357,602

   1,020,064

31% 20.9 %

402 PISK, RANDAL        
    465

     15

    480

63%66%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     701,344$

   1,059,708$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VARIES              

VALLEY              

VARIES              

FALLON              

Days

Days

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

MI

MI

MI

MI

KM

KM

KM

KM

17.903

MI

KM

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 323-1(16)25

NH 23-1(27)33 F

STPP-STPE 27-3(8)79

STPP 97-1(2)0

40 KM S OF EKALAKA-SOUTH

VOLBORG -NORTH AND SOUTH

WIBAUX - NORTH & SOUTH

WIBAUX - WEST

4138

1514

4344

4350

016

027

008

002

000

000

000

000

130

140

181

181

VER,PRESTRESSED CONCRETE BEAM

,& SEAL & COVER

,SEAL & COVER & LIGHTING

GRADING & GRAVEL SURFACING

GRD,GRVL,PL MIX SURF,SEAL & CO

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

07/09/04

11/07/02

07/18/02

07/18/02

08/24/04

02/03/03

08/19/02

08/19/02

09/11/04

08/04/03

08/04/03

04/26/04

04/26/04

  5,254,740

 13,788,907

    429,190

     83,884

   6,069,968

  12,542,543

     561,818

     109,766

          0

    155,070

          0

          0

           0

  12,711,997

     545,488

     109,366

140

240

45

45

0

0

0

0

     546,297

   1,003,403

      56,182

      10,977

           0

   1,003,402

      95,103

      22,967

     234,691

     757,801

      87,832

      16,339

     939,394

  12,727,084

     492,704

      84,567

District 4 - Glendive

03504

12902

03602

03602

FROST CONSTRUCTION CO.        

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

NORTHERN LINE LAYERS, INC.    

  6,069,968

 12,697,613

    561,818

    109,766

    140

    240

     45

     45

15

100

90

77

43

76

92

71

36

86

102

102

25

6

17.8

19.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 26.591
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,046,132

  20,723,622$

     155,070$

  20,878,692$

  20,893,076$  15,444,075

   1,718,589

74% 7.7 %

408 RUDE, DWAYNE        

TIED

TIED

    440

      0

    440

69%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,196,174$

   1,718,588$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

CUSTER              

WIBAUX              

WIBAUX              

Days

Days

S

P

P

P

00323

00023

00027

00097

24.826

33.176

79.102

0

36.826

47.767

80.556

.23

12

14.591

1.454

.23

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.355

23.534

2.345

.371

MI

MI

MI

MI

KM

KM

KM

KM

42.889

MI

KM

E

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 51-3(3)60

SFCI 94-6(46)218

STPS 335-1(14)0

SIDNEY-WEST

4 KM EAST OF GLENDIVE - EAST

GLENDIVE - SOUTH

2151

4107

5161

003

046

014

000

000

000

140

181

181

DENING,SEAL & COVER

L & COVER

PLANT MIX SURFACING OVERLAY,WI

PLANT MIX OVERLAY,SEAL & COVER

LEVELING,PLANT MIX OVERLAY,SEA

12/29/03

09/26/02

04/05/04

03/29/04

07/21/03

05/25/04

08/17/04

08/18/04

  8,047,019

  6,162,657

  1,088,989

   7,135,189

   5,982,599

   1,282,411

          0

     81,958

          0

           0

           0

           0

180

90

60

0

0

0

     713,519

     418,782

     102,593

           0

           0

           0

     545,577

     252,917

      81,020

   3,529,940

   6,004,536

   1,115,632

District 4 - Glendive

03C03

07902

10304

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

PRINCE, INC                   

  7,135,189

  6,064,557

  1,282,411

    180

     90

     60

49

100

87

76

60

79

66

124

80

15.5

4.2

7.3

2

Contract Totals for :

Proj. Count:
     513,074

    671,584

           0

     671,584

     654,854     577,271

      67,159

88 18

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 34.56
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,811,739

03602

  15,071,783$

      81,958$

  15,153,741$

  15,055,053$  11,227,379

   1,302,053

75

%

% 8.8 %

%

411 SLASKA, JIM         

     45

      0

     45

102 %88 %

    375

      0

    375

86%73%

$

$

$

$

$

$

$

$

$

     104,171

$

$

     118,070$

$

$

$

$

$

$

$

$

$

$

$

     983,685$

   1,352,964$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SWANSON, ROBERT E.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RICHLAND            

DAWSON              

DAWSON              

Days

Days

P

I

S

00051

00094

00335

59.9

217.9

.33

71.126

231.39

8.49

11.226

13.49

8.16

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.106

21.758

13.161

MI

MI

MI

KM

KM

KM

55.741

MI

KM

MENGEL-RAY 345-8212

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH-STPE 23-2(24)76 F

MT 323-1(22)60

BROADUS - EAST

ALZADA - NORTH (PHASE II)

1517

4138

024

022

000

000

140

160

SE,PL.MIX OVERLAY,SEAL & COVER

NG,SEAL & COVER

GRD,A GRVL OR CEMENT BASE COAR

GRAVEL,PLANT MIX BITUM SURFACI

09/26/02

10/13/04

11/14/02  15,612,035

  3,126,966

  16,306,928

   2,877,140

    505,244

          0

           0

           0

220

60

4

0

   1,304,554

     230,171

           0

           0

   1,216,540

           0

  16,802,548

           0

District 4 - Glendive

01702

04904

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

 16,812,172

  2,877,140

    224

     60

103

0

93

0

96 7.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

% %

2

Project Mgr. Totals for :

Proj. Count: 27.381
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  18,739,001

  19,184,068$

     505,244$

  19,689,312$

  19,184,068$  16,802,548

   1,534,725

88% 7.2 %

410 SWANSON, ROBERT E.  
    280

      4

    284

76%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,216,540$

   1,534,725$

NONE

NONE

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

410Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SWANSON, ROBERT E.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

436-2704
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

roswanson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

POWDER RIVER      

CARTER              

Days

P

S

00023

00323

76.5

59.734

91.876

71.739

15.376

12.005

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

24.8

19.363

MI

MI

KM

KM

44.163

MI

KM

M

E

MI
KM

MI

MI
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District 4 - Glendive

39

District Totals:

Proj. Count: District Total  Length:
217.223

 137,475,015

 137,754,585$

   1,745,653$

 139,500,237$

 139,486,300$ 101,969,409

  12,493,031

73% 10.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,155

     66

  4,221

74%

Time
Used

79%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,349,237$

  13,117,688$

Engineer

Estimate

Cont.

Pymts.

Days

350.358

MI

KM
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STPHS 532-1(4)12

NH 4-1(23)0 F

BR 420-1(4)0

STPP 78-2(22)33

STPP 78-2(20)33

SLOPE FLATTENING-NORTH OF LAUR

WARREN - NORTH & SOUTH

SHEEP CREEK - ABSAROKEE

LIGHTING - WOODARD AVENUE - AB

WOODARD AVENUE - ABSAROKEE

3641

1423

3435

4380

4380

004

023

004

022

020

000

000

000

000

000

310

140

222

130

130

EL

RF,COLD IN-PLACE RECYCLE,

 BOX CULVERT

NG,SIDEWALK,WATERLINE REPLACEM

SLOPE FLATTENING-NORTH OF LAUR

GRADING,AGG SURF,PL MIX BIT SU

REPLACEMENT OF A BRIDGE WITH A

ELECTRICAL IMPROVEMENTS

GRADE,GRAVEL,PLANT MIX SURFACI

09/06/02

12/19/00

07/09/04

10/06/03

10/06/03

11/08/02

03/05/01

10/19/04

03/02/04

03/02/04

05/19/03

10/15/04

10/06/04

    121,638

  7,351,605

    127,924

    208,778

  2,424,407

     118,008

   6,409,592

     183,304

     210,714

   2,794,526

-       910

    708,002

          0

          0

    272,652

     136,740

   7,453,466

           0

           0

           0

30

200

45

140

140

0

25

0

0

15

      11,801

     769,151

      18,330

      16,857

     223,562

      54,696

     968,809

           0

           0

           0

      53,544

     929,946

      11,462

      19,028

     384,702

     131,743

   7,332,756

       1,833

     197,172

   3,151,089

District 5 - Billings

01602

02800

05B03

06803

06803

J & S CONSTRUCTION INC.       

CENTURY COMPANIES, INC.       

BULLOCK CONTRACTING           

COP CONSTRUCTION L.L.C.       

COP CONSTRUCTION L.L.C.       

    117,098

  7,117,594

    183,304

    210,714

  3,067,178

     30

    225

     45

    140

    155

96

98

1

94

113

98

96

63

113

172

40

95

9

79

72

40.6

12.7

625.3

9.7

12.2

2

Contract Totals for :

Proj. Count:
   2,633,185

  3,005,240

     272,652

   3,277,892

   3,005,240   3,348,261

     240,419

111 12.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06803

% %

TIED

TIED

    140

     15

    155

72 %168 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     403,730

$

$

     240,419$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

STILLWATER          

STILLWATER          

STILLWATER          

Days

S

P

P

P

00532

00004

00078

00078

11.8

0

32.764

32.528

12.708

33.092

12.708

.564

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.497

.909

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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STPP 14-5(16)196

SFCX-STPHS 56(54)

SMP 0599(02)

NH 16-1(45)1

MELSTONE-EAST & WEST

SAFETY IMPROVEMENTS - OLD US 3

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

2152

4443

4731

4367

016

054

002

045

000

000

000

000

140

310

999

181

 & SEAL & COVER

RPL,PL MIX SURF,GRDRL,SIGN,PV

OUS SURFACING,ADA RAMPS,ELECTR

GRADE,GRAVEL,PLANT MIX SURFACE

GRADE,GRAVEL,DRNG,IRR STR,BRG

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

05/05/03

08/30/04

07/13/01

03/08/04

06/26/03

08/20/01

05/04/04

10/18/01

01/07/02

  9,701,519

  4,264,852

    125,063

  1,593,783

  10,099,238

   3,630,714

      74,988

   1,732,222

    235,807

          0

          0

          0

  10,244,679

           0

           0

           0

220

120

0

60

11

0

0

0

     807,939

     399,379

       7,499

     138,578

   1,228,768

           0

           0

           0

   1,114,796

      28,646

           0

     313,791

  10,199,993

      36,307

      75,082

   1,694,799

District 5 - Billings

11403

06404

10601

13204

WICKENS CONSTRUCTION, INC.    

EMPIRE SAND AND GRAVEL COMPANY

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

 10,335,045

  3,630,714

     74,988

  1,732,222

    231

    120

      0

     60

100

1

100

98

91

7

0

226

77

95

10.9

78.9

18.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 24.016
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,935,871

  19,815,382$

   1,215,551$

  21,030,933$

  21,023,429$  21,014,586

   1,847,640

100% 12 %

501 BERGEN, PERRY       
    635

     51

    686

76%100%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,513,478$

   2,511,022$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

FAVERO CRAIG        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@state.mt.us

cfavero@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MUSSELSHELL        

YELLOWSTONE       

CARBON              

YELLOWSTONE       

Days

Days

P

X

P

00014

56788

00016

195.909

.1

0

1.07

206.653

.3

0

4.66

10.744

.2

0

3.59

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.329

.323

0

5.79

MI

MI

MI

MI

KM

KM

KM

KM

38.735

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 1012(3)

CM 1029(2)

NH 57-5(27)159

WICKS-GOVERNORS TO MAIN-BILLIN

6TH AVE.N.-N.7TH TO N. 27TH-BI

MOSBY REST AREA

5168

5169

2013

003

002

027

000

000

000

181

181

111

 OVERLAY

 OVERLAY

CAL,SEWER,IRRIGATION,LANDSCAPI

MILLING & BITUMINOUS PLANT MIX

MILLING & BITUMINOUS PLANT MIX

STRUCTURE,WATER SUPPLY,ELECTRI

05/27/04

05/27/04

04/29/04

08/09/04

08/09/04

06/14/04

    419,664

    377,974

  2,153,988

     438,389

     407,011

   2,001,308

          0

          0

-       700

           0

           0

           0

30

30

120

0

0

0

      48,223

      44,771

     300,196

           0

           0

           0

      73,812

      78,801

     185,034

     390,065

     379,109

   1,233,881

District 5 - Billings

13504

13504

02404

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

CENTURY COMPANIES, INC.       

    438,389

    407,011

  2,000,608

     30

     30

    120

89

93

62

153

176

62

87

87

75

18.9

20.8

15

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400     769,174

      92,994

91 19.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 6.774
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,781,336

13504

   6,283,324$

           0$

   6,283,324$

   6,283,324$   2,575,362

     638,450

41

%

% 19.2 %

%

510 FAVERO CRAIG        

TIED

TIED

     30

      0

     30

87 %164 %

    210

      0

    210

40%78%

$

$

$

$

$

$

$

$

$

     152,613

$

$

      92,994$

$

$

$

$

$

$

$

$

$

$

$

     495,050$

     638,450$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

510

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FAVERO CRAIG        

GOLOB, KEN (TEMP)   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

323-3699

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

cfavero@state.mt.us

kgolob@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE       

YELLOWSTONE       

GARFIELD            

Days

Days

U

U

P

01012

01029

00057

0

.328

158.6

1.73

1.582

158.6

1.73

1.254

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.79

2.023

0

MI

MI

MI

KM

KM

KM

10.926

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 14-5(18)189

SFCS 310-1(1)0

SFCS 311-1(1)0

MUSSELSHELL E & W

CUSTER-NORTH

HYSHAM INTERCHANGE - WEST

1302

4596

4384

018

001

001

000

000

000

140

181

181

FACING

VERLAY & SEAL & COVER

GRADING,GRAVEL & PLANT MIX SUR

PLANT MIX BITUMINOUS SURFACE O

OVERLAY,LEVELING,SEAL & COVER

09/26/02

04/07/03

04/07/03

11/25/02

07/14/03

07/14/03

07/02/04

07/02/04

  7,998,888

    233,500

    699,641

   7,841,903

     252,404

     682,307

    285,898

-    26,257

          0

   8,154,909

           0

           0

180

60

60

7

0

0

     784,190

      25,240

      54,585

   1,159,315

           0

           0

   1,095,590

      36,726

      42,318

   8,117,465

     247,213

     669,840

District 5 - Billings

07702

01303

01303

M K WEEDEN CONSTRUCTION, INC. 

CENTURY COMPANIES, INC.       

CENTURY COMPANIES, INC.       

  8,127,801

    226,147

    682,307

    187

     60

     60

100

98

98

95

146

78

89

70

70

13.5

14.9

6.3

2

Contract Totals for :

Proj. Count:
     933,141

    934,711

-     26,257

     908,454

     934,711     917,053

      79,825

98 8.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 6.448
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,152,876

01303

   9,843,211$

     285,198$

  10,128,409$

  10,156,217$   9,351,346

   1,084,386

92

%

% 13.7 %

%

506 GOLOB, KEN (TEMP)   

TIED

TIED

     60

      0

     60

70 %99 %

    300

      7

    307

83%88%

$

$

$

$

$

$

$

$

$

      79,044

$

$

      79,825$

$

$

$

$

$

$

$

$

$

$

$

   1,280,624$

   1,459,511$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB, KEN (TEMP)   

MORK, DAVE  (TEMP)  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

323-3699

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MUSSELSHELL        

YELLOWSTONE,TRE

YELLOWSTONE,TRE

Days

Days

P

S

S

00014

00310

00311

189.358

0

.09

195.806

1.44

9.39

6.448

1.44

9.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.4

2.323

15

MI

MI

MI

KM

KM

KM

10.4

MI

KM

NEVILLE-GARY

NEVILLE-GARY

657-0232

657-0232

M

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 14-4(19)138

NH 0002(593)

NH-IM-STPU 0002(644)

NH-STPP 0002(709)

BR 9005(24)

LAVINA - WEST

D5-NON-INTERSTATE GUARDRAIL

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

CLARKS FORK - SOUTH OF BELFRY

4842

3457

4575

4913

3920

019

593

644

709

024

000

000

000

000

000

181

310

411

410

& COVER

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

DIGOUT,PLANT MIX OVERLAY,SEAL

GUARDRAIL & BRIDGE RAIL

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

GRADING,STRUCTURE REMOVEL,BRID

03/08/04

09/02/03

04/29/04

04/29/04

02/09/04

05/12/04

10/21/03

09/13/04

09/13/04

03/31/04

09/11/04

07/30/04

    932,724

    568,920

    146,334

    271,893

  1,298,150

     933,099

     508,267

     178,569

     277,007

   1,226,635

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

60

75

60

60

120

0

0

0

0

0

      93,310

      50,827

      26,785

      41,551

     183,995

           0

           0

           0

           0

           0

     102,080

      76,832

      23,266

      45,747

     222,743

     984,862

     493,223

      86,009

     222,776

   1,074,585

District 5 - Billings

03204

03603

03B03

03B03

05104

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

MONTANA LINES, INC            

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

    933,099

    508,267

    178,569

    277,007

  1,226,635

     60

     75

     60

     60

    120

106

97

48

80

88

109

151

87

110

121

82

85

70

70

83

10.4

15.6

27.1

20.5

20.7

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     455,576     308,785

      68,336

68 22.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03B03

% %

TIED

TIED

     60

      0

     60

70 %101 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      69,013

$

$

      68,336$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MORK, DAVE  (TEMP)  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GOLDEN VALLEY     

VARIES              

YELLOWSTONE       

STATEWIDE           

CARBON              

Days

P 00014

137.546

146.081

8.535

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.766

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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SFCS  298-1(10)8

SFCS  306-1(12)2

BR 9048(11)

STPS 310-2(5)27

13 KM SOUTH OF BIG TIMBER SOUT

4 KM NORTH OF COLUMBUS - NORTH

STILLWATER RIVER-N.E. OF ABSAR

MUSSELSHELL CO LINE - NW

4594

4595

2295

2974

010

012

011

005

000

000

000

000

183

183

221

140

G

 CONCRETE BEAM BRIDGE

FACING

SEAL & COVER & PAVEMENT MARKIN

SEAL & COVER,PAVEMENT MARKINGS

GR.,AGG.APPROACHES,PRESTRESSED

GRADING,GRAVEL & PLANT MIX SUR

04/05/04

04/05/04

03/16/00

08/02/04

07/29/04

08/02/04

04/05/00

08/26/04

09/13/04

09/15/04

03/18/02

    172,810

     94,041

  1,183,040

  2,590,262

     160,161

      87,077

     823,782

   2,828,283

          0

          0

     90,578

          0

           0

           0

   1,084,320

           0

45

30

150

120

0

0

13

0

      16,016

      10,449

     123,567

     282,828

           0

           0

     162,648

           0

      21,278

       9,923

     202,131

      10,806

     152,703

      85,230

     945,603

      38,147

District 5 - Billings

06304

07304

08699

09704

JTL GROUP, INC.-BILLINGS      

JTL GROUP, INC.-BILLINGS      

EDWARD T COPPS CONST.         

WICKENS CONSTRUCTION, INC.    

    160,161

     87,077

    914,360

  2,828,283

     45

     30

    163

    120

95

98

87

1

133

95

124

4

53

47

98

28

13.9

11.6

21.4

28.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 30.815
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,601,053

   5,129,308$

      64,321$

   5,193,629$

   5,389,846$   4,962,044

     626,325

92% 15.8 %

502 MORK, DAVE  (TEMP)  
    600

     13

    613

81%118%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     783,044$

     665,406$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MORK, DAVE  (TEMP)  

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SWEET GRASS        

STILLWATER          

STILLWATER          

YELLOWSTONE,MUS

Days

Days

S

S

L

00298

00306

48132

8.42

2.45

.1

16.04

6.37

.1

7.62

3.92

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.29

6.323

0

MI

MI

MI

MI

KM

KM

KM

KM

49.702

MI

KM

NEVILLE-GARY

KRINGS-DAMIAN

657-0232

444-6225

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9002(31)

NH 37-1(23)0

STPS 298-1(7)4

STPP 14-3(16)99

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

6 KM SOUTH OF BIG TIMBER-SOUTH

SECOND STREET - HARLOWTON

4159

4063

1151

4373

031

023

007

016

000

000

000

000

221

150

140

180

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

T.SURFACING,SEAL & COVER

NG OVERLAY,SEAL & COVER,SIDEWA

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

GRADING,AGGREGATE,PLANT MIX BI

COLD MILLING,PLANT MIX SURFACI

10/06/03

06/02/03

09/26/02

08/02/04

03/30/04

03/15/04

01/20/03

08/30/04

08/13/04

    698,158

 13,107,362

  3,401,747

    909,202

     750,662

  15,196,471

   3,314,260

     979,979

          0

- 1,472,075

    240,594

          0

           0

           0

   3,636,561

           0

120

200

150

90

0

-32

9

0

     112,599

   1,291,700

     265,141

     117,597

           0

           0

     432,024

           0

      96,349

   1,251,334

     453,720

     111,695

     658,930

  11,835,663

   3,615,570

     516,992

District 5 - Billings

17303

24403

02902

03704

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

WESTWAY CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

    750,662

 13,724,396

  3,554,854

    979,979

    120

    168

    159

     90

88

78

99

53

86

97

105

95

94

72

91

39

14.6

10.6

12.5

21.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 8.632
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,395,782

  18,775,416$

-  1,472,075$

  17,303,341$

  18,775,416$  12,532,740

   1,687,127

67% 10.8 %

505 MUHLBEIER, JAY      
    440

-    32

    408

65%81%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,358,489$

   1,687,127$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0261

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@state.mt.us

dsloe@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BIG HORN            

BIG HORN            

SWEET GRASS        

WHEATLAND           

Days

Days

P

P

00037

00014

.243

98.99

8.875

100.53

8.632

1.54

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.923

2.484

MI

MI

MI

MI

KM

KM

KM

KM

13.923

MI

KM

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-7(75)360

IM 90-7(80)369

STPX-STPS-BR-IM 56(50)

STPHS 81-1(12)36

DEHART-EAST & WEST

BOULDER RIVER - EAST

WAGNER PIT WETLANDS

2000-GUARDRAIL-35 KM E DENTON

3439

4365

4645

4709

075

080

050

012

000

000

000

000

150

181

510

310

CING AND DIGOUTS

AL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

MILL,FILL,OVERLAY,GUARDRAIL,SE

WETLANDS MITIGATION

GUARDRAIL,FENCING & SIGNING

07/07/03

03/08/04

10/13/04

04/29/04

08/04/03

06/15/04

10/12/04

10/07/04

10/06/04

  8,690,235

  4,205,191

    443,042

     94,092

   8,322,646

   3,599,051

     358,367

      83,082

     66,820

-     2,817

          0

          0

           0

           0

           0

           0

140

0

0

30

3

0

0

0

     832,265

     287,924

      28,669

      12,462

           0

           0

           0

           0

     604,981

     419,002

           0

       8,212

   8,445,415

   3,697,684

           0

         831

District 5 - Billings

07603

08204

12504

13404

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

BAINTER CONSTRUCTION, INC.    

UNITED RENTALS HWY TECH INC   

  8,389,466

  3,596,234

    358,367

     83,082

    143

      0

      0

     30

101

103

0

1

73

146

0

66

97

23

7.2

11.3

988.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 1.54
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,310,949

   4,294,239$

     240,594$

   4,534,833$

   4,616,540$   4,132,562

     382,738

90% 13.7 %

504 SANDINE DON         
    240

      9

    249

72%103%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     565,415$

     549,621$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0261

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsloe@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SWEET GRASS        

SWEET GRASS        

YELLOWSTONE       

FERGUS              

Days

Days

I

I

P

00090

00090

00081

360

368.99

35.5

364

377.5

35.8

4

8.51

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

6.452

13.726

.484

MI

MI

MI

MI

KM

KM

KM

KM

2.484

MI

KM

URBAN-LAWRENCE 444-6224

E

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 43-1(24)15

STPP 45-1(21)4

STPP 45-1(17)8

HILGER - EAST

SWAMP CREEK APPROACH - 6 KM NO

13 KM NORTH OF BIG TIMBER - NO

4377

4606

1300

024

021

017

000

000

000

180

140

140

ENT MARKING

APPROACH ROAD,PARKING AREA,GUA

ANT MIX SURFACING,PERSTRESSED

MILL,FILL,SEAL & COVER & PAVEM

GRADING,GRAVEL & SURFACING OF

GRADING,CEMENT TREATED BASE,PL

04/05/04

02/09/04

02/09/04

07/20/04

03/29/04

03/29/04

10/04/04

  1,331,350

    102,584

  8,409,892

   1,125,845

     103,822

   8,801,013

          0

          0

    182,086

           0

           0

           0

60

180

180

0

0

3

      78,809

      10,382

     880,101

           0

           0

           0

     146,981

       9,790

   1,368,478

   1,199,727

      35,389

   8,684,788

District 5 - Billings

02304

02903

02903

CENTURY COMPANIES, INC.       

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

  1,125,845

    103,822

  8,983,100

     60

    180

    183

107

34

99

187

94

155

102

77

75

12.3

27.7

15.8

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

     182,086

   9,086,922

   8,904,835   8,720,177

     890,483

98 15.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 12.81
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,432,560

02903

  12,363,146$

      64,003$

  12,427,149$

  12,363,146$  12,143,930

   1,161,320

98

%

% 8.5 %

%

508 SHUPAK,TOM          

TIED

TIED

    180

      3

    183

75 %155 %

    170

      3

    173

84%89%

$

$

$

$

$

$

$

$

$

   1,378,268

$

$

     890,483$

$

$

$

$

$

$

$

$

$

$

$

   1,032,195$

   1,161,320$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

STUDEBAKER, RAYMOND 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

632-4236

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

698-9721

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FERGUS              

SWEET GRASS        

SWEET GRASS        

Days

Days

P

P

P

00043

00045

00045

14.84

3.97

8

26.57

3.97

17.2

11.73

0

9.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.919

0

14.839

MI

MI

MI

KM

KM

KM

20.662

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 63-2(6)19

BR 419-1(9)21

IM 94-1(64)23

BR 568-1(13)0

1 KM N OF JUDITH GAP-N

WEST FORK STILLWATER - STRUCTU

POMPEY'S PILLAR INTERCHANGE

BNRR-2 KM WEST OF POMPEY'S PIL

4887

3434

4574

4004

006

009

064

013

000

000

000

000

181

221

310

221

OF PRESTRESSED CONCRETE STRUCT

UMNIOUS SURFACING

CTURE & APPROACHES

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL & CONSTRUCTION

GRADING,GRAVEL & PLANT MIX BIT

CONCRETE PRESTRESSED BEAM STRU

05/05/03

09/26/02

10/06/03

10/06/03

05/03/04

12/10/02

11/19/03

11/19/03

09/07/04

08/04/04

09/27/04

    891,664

  1,124,373

    832,694

  2,483,677

     931,425

   1,141,994

     731,588

   2,634,549

      8,120

     37,939

          0

     48,334

     991,629

   1,191,501

           0

           0

45

120

180

180

0

10

0

2

      74,514

     137,039

      87,791

     316,146

      89,246

     226,385

           0

           0

      80,389

     229,489

     143,108

     302,980

     997,094

   1,171,097

     462,705

   2,299,379

District 5 - Billings

05403

03902

04103

04103

CENTURY COMPANIES, INC.       

COP CONSTRUCTION CO.          

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

    939,545

  1,179,932

    731,588

  2,682,883

     45

    130

    180

    182

101

98

63

87

90

101

163

96

102

95

69

68

8.1

19.6

30.9

13.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.93
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,735,490

  10,962,105$

     190,206$

  11,152,312$

  11,022,309$  10,916,998

   1,043,806

99% 14.7 %

509 STUDEBAKER, RAYMOND 

TIED

TIED

    285

      3

    288

85%152%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,605,638$

   1,058,538$

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STUDEBAKER, RAYMOND 

TAYLOR, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

632-4236

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

698-9721

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

mictaylor@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FERGUS,JUDITH BA

STILLWATER          

YELLOWSTONE       

YELLOWSTONE       

Days

Days

S

I

S

00419

00094

00568

20.955

23.244

.025

21.51

23.692

.285

.555

.448

.26

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.895

.723

.419

MI

MI

MI

MI

KM

KM

KM

KM

33.758

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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MT (008)

BR 306-1(11)1

BR 9002(30)

AR 5102042(1)

SLIDE REPAIR - BEARTOOTH PASS

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

BRIDGE REPAIR - MOSSMAIN INT

4374

4244

3994

4961

008

011

030

001

000

000

000

000

140

221

221

999

X BITUMINOUS SURFACING

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

DIGOUTS,GRAVEL,PCCP & PLANT MI

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

BRIDGE REPAIR-MOSSMAIN INT.

09/02/03

03/08/04

05/14/02

06/07/02

10/16/03

04/05/04

07/30/02

07/08/02

05/27/04

10/15/03

08/16/02

09/27/04

10/10/02

  1,084,158

    730,722

    379,410

     59,013

     496,721

     656,039

     396,112

      78,489

          0

     80,000

     21,772

      4,000

           0

           0

     422,982

           0

0

100

75

30

0

12

3

0

      59,607

      85,285

      51,495

      11,773

           0

           0

     143,814

           0

      68,200

     131,008

     114,631

           0

     441,309

     721,727

     394,998

      79,078

District 5 - Billings

08803

09204

14402

17502

COP CONSTRUCTION L.L.C.       

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

DIAMOND CONSTRUCTION, INC.    

    496,721

    736,039

    417,884

     82,489

      0

    112

     78

     30

89

110

93

101

114

154

80

0

96

121

50

15.5

18.2

29

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      48,334

   3,414,471

   3,366,137   2,762,084

     403,937

82 16.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 1.433
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,694,047

04103

   6,135,492$

     192,045$

   6,327,536$

   6,211,869$   5,570,293

     749,136

90

%

% 17.8 %

%

507 TAYLOR, MIKE        

    180

      2

    182

68 %110 %

    505

     27

    532

87%106%

$

$

$

$

$

$

$

$

$

$

$

$

     446,088

$

$

     403,937$

$

$

$

$

$

$

$

$

$

$

$

$

$

     989,416$

     930,801$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CARBON              

STILLWATER          

BIG HORN            

YELLOWSTONE       

Days

P

S

X

00028

00306

02318

51.15

.97

6.8

0

51.32

.97

6.8

0

.17

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.274

0

0

0

MI

MI

MI

MI

KM

KM

KM

KM

2.311

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI
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District 5 - Billings

43

District Totals:

Proj. Count: District Total  Length:
113.398

  94,039,964

  93,601,623$

     779,843$

  94,381,466$

  95,842,096$  83,199,861

   9,220,928

87% 12.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,385

     81

  3,466

77%

Time
Used

100%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,623,349$

  10,661,796$

Engineer

Estimate

Cont.

Pymts.

Days

182.901

MI

KM
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Statewide Totals:

237Proj. Count: 849.984
State Total Length:

 539,507,054

 522,122,084$

  14,464,564$

 536,586,648$

 535,944,752$ 447,931,158

  50,909,543

84% 11.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 16,715

    698

 17,413

Cont. Days

Chng. Ord.

Total. Cont.

78%

Time
Used

89

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  50,072,529$

  56,241,475$

Engineer

Estimate

Cont.

Pymts.

Days

1370.942

MI

KM


